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1997 Capital Investment and Community Development Program
Fund Summary

Committed Committed
Funding and/or and/or Awarded
Funding Source Label Budget Awarded as a % of Budget

Local

Equipment Auction EQ 150,000 38,100 25%
General Obligation Debt GO 23,140,000 41,381,867 179%
Income Tax IT 25,050,000 23,067,663 92%
Knight Estate KE 450,000 231,522 51%
Motor Equipment Bureau Fees MEF 105,000 90,075 86%

Oil & Gas Revenue oG 870,000 273,591 31%
Police Funds PF 60,000 0 0%
Parking Lot Revenue PLR 250,000 526,319 211%
Property Sales PS 4,700,000 0 0%
Sewer Capital Fund SCF 16,705,000 7,906,960 47%
Street Lighting Assessment SLA 440,000 361,849 82%

Tax Increment Financing TIF 6,117,000 1,863,727 30%

Tag Tax TT 2,600,000 2,600,000 100%
UDAG Loan Repayment ULR 255,000 99,070 39%
Water Capital Fund WCF 13,927,000 7,062,231 51%
Subtotal 94,819,000 85,502,974 90%
Regional

City of Fairlawn* FRL 130,000 275,000 212%
JEDD - Sewer JEDD-S 11,250,000 2,541,203 23%
JEDD - Water JEDD-W 8,370,000 5,181,770 62%
Summit County** SC 185,000 44,750 24%
Subtotal 8,042,723 40%

* Share of Smith Road/Ghent Road Project

** Share of City/County Projects

19,935,000



1997 Capital Investment and Community Development Program

Fund Summary

Committed Committed
Funding and/or and/or Awarded
Funding Source Label Budget Awarded as a % of Budget
State *
Ohio Department of Natural Resources ODNR 1,025,000 944 431 92%
Ohio Department of Development ODOD 790,000 174,335 22%
Ohio Public Works Commission OPWC 8,204,000 7,241,856 88%
State of Ohio Department of Aging SOA 25,000 25,000 100%
State of Ohio STATE 961,000 961,000 100%
Subtotal 11,005,000 9,346,622 85%
Federal
Community Development/HOME Funds CD 12,900,000 11,182,136 87%
Enterprise Community Grant EC 415,000 0 0%
Emergency Shelter Grant ESG 240,000 226,288 94%
Federal Aviation Administration FAA 0 63,650 -
F & S Bridge Rehabilitation Funds FS-BH 360,000 604,246 168%
F & S Bridge Replacement Funds FS-BR 105,000 58,606 56%
F & S Interstate Rehabilitation Funds FS-IR 3,800,000 0 0%
F & S National Highway Sytem FS-NHS 225,000 225,000 100%
F & S Surface Trans. Efficiency Act Funds FS-STP 5,565,000 6,297,103 113%
COPS MORE Grant COPS 0 450,000
Subtotai 23,610,000 19,107,029 81%
Private
Cablevision CABLE 120,000 2,366 2%
Ohio Edison OE 350,000 0 0%
Private PVT 2,100,000 107,000 5%
Special Assessments SA 6,876,000 6,331,394 92%
Subtotal 9,446,000 6,440,760 68%
Grand Total 158,815,000 128,440,108 81%



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
TRANSPORTATION $35,920,000 $31,097,812
| Arterials 8,755,000 9.407.881
Darrow Road [150009] TOTAL 529,000 6,283
(Gilchrist Road-Eastwood Avenue) IT 144,000 6,283
FS-STP 385,000 0

Continuation of plans and start of land acquisition for roadway widening, sidewalk, curb and drainage improvement project.
Construction scheduled from 2000-2001. State administered project. The design consultant is M.S. Consultants. Design
underway, scheduled for completion in Spring 1998. Right of way acquisition deferred to 1998. Expenditures reported on a
cash flow basis. Includes engineering @ $6,283.

Diagonal Road Widening [P32521] 1T 25,000 38,606
(Intersection of Frederick Blvd. & I-77 ramp)

Improvements to the intersection to enhance safety. Includes widening of Diagonal Road approach. Ordinance (#378-1997)
authorizing contracts passed 6/9/97. Contract awarded to Tallmadge Construction @ $17,814 on 7/21/97. Construction
complete. Includes engineering @ $20,182.



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Gilchrist Road Widening [150133] TOTAL 980,000 1,906,126
(S.R. 91-Expressway) 1T 85,000 283,166
FS-STP 895,000 1,622,960

Land acquisition for roadway widening project. Includes relocation expenses for JRB. State administered project. JRB was
purchased by the State for $1,209,815 in February 1997. Ordinance (#180-1997) authorizing an expert relocation consultant for
assistance with the relocation of the JRB Company, Inc. passed 3/24/97. S.M. Dix and Associates is the expert relocation
consultant @ $28,700. Ordinance authorizing contracts for the removal and replacement of fencing bordering the proposed
JRB property near the Airport passed 6/2/97. The design consultant is M.S. Consultants. Design complete. Right-Of-Way
Tracings submitted to ODOT on 5/14/97. The bid of the construction contract is scheduled in March 1998. Includes acquisition
@ $118,300. Includes relocation of JRB @ $500,000. Includes engineering @ $31,139.

Glenwood Avenue Widening TT 35,000 0

Roadway widening to improve truck access between Tallmadge Avenue and Glenwood Avenue. Project to be done in
conjunction with the Home Avenue/Tallmadge Avenue project in 1998. An application for OPWC funding was approved by the
District 8 committee on 10/15/97.

Home Avenue Widening [150100] 1T 90,000 49,886
(Independence Avenue-Howe Road)

Closeout charges on roadway widening, walk, curb, storm sewer, and intersection improvements project on Home Avenue, Main
Street, and Howe Avenue. Kenmore Construction is the contractor. Includes land acquisition @ $8,209. Inciudes engineering
@ $40,775.

Home Ave./Moe Dr. Traffic Signalization [150128] IT 35,000 9,591

Installation of a signalized intersection. Project to be done in conjunction with the Home Avenue/Tallmadge Avenue project in
1998. Contract awarded to Traffic Control Products @ $44,625 on 2/3/97 ($4,750 attributable to this project). Contract awarded
to Traffic Control Products @ $40,000 on 2/10/97 ($4,481 attributable to this project).

2



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Independence/Breiding Flashing IT 6,000 2,394

Signalization [150128]

Installation of a flashing signal at the corner of Independence Avenue and Breiding Road. Project done in conjunction with the
Independence/Breiding project in 1997. Contract awarded to Traffic Control Products @ $40,000 on 2/10/97 ($2,394
attributable to this project). '

Kelly Avenue [150041] TOTAL 250,000 69,244
(Goodyear Bivd.-Talimadge Ave.) IT 50,000 20,227
FS-STP 200,000 49,017

Consultant expenses for preliminary design of extension of Kelly Avenue from Goodyear Boulevard to Tallmadge Avenue. State
administered project. The design consultant is URS Consultants. Expenditures reported on a cash-flow basis. Includes
payments to the consultants @ $61,271 and engineering @ $7,973.

South Main Street [150039] TOTAL : 125000 165,177
(Firestone Blvd.-Cole Ave.) IT 125,000 5,177
GO 0 150,000

Continuation of consultant design of STP-fund roadway widening, sidewalk reconstruction and utility relocation project. State
administered project. The design consultant is Adache-Ciuni-Lynn Associates. Preliminary design complete. Final design to
begin when available federal funding is identified for this project. Expenditures reported on a cash flow basis. Includes
payments to the consultant @ $148,781 and engineering @ $6,395.



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR

PROJECT [CODE] - SOURCE(S) BUDGET AWARDED
West Market Street [150008] TOTAL 1,500,000 1,542,850
(Grand Avenue-Main Street) IT 400,000 0
FS-STP 1,000,000 1,200,000
OE 100,000 0
GO 0 342,850

Completion of consultant design of STP-fund roadway widening, sidewalk and curb reconstruction and utility relocation project
and right-of-way acquisition. Includes matching grants for underground utility conversion. State administered project. The
design consultant is URS Consultants. Expenditures reported on a cash-flow basis. Design is complete, except for the traffic
maintenance plan. Right-of-way Tracings were filed with the state 2/26/97. Local share of Right of Way deposited with ODOT
@ $300,000. Right-of-way acquisition in 1998. Construction contract scheduled to be awarded in Spring 2000. Includes
payments to the consultant @ $15,689. Includes engineering @ $21,120.

North Portage Path [P00053] TOTAL 20,000 51 744
(Merriman Road-Portage Trail) IT 20,000 36,744
GO 0 15,000

Plans for roadway widening, sidewalk construction, and bridge replacement. Final design underway with completion scheduled
by the end of 1997. Construction scheduled in 1999. State administered project. Amendatory agreement #3 awarded to GPD
@ $5,148. Amendatory agreement #4 awarded to GPD @ $31,500 Includes engineering @ $14,558.

Romig Road/Wooster Avenue TT 65,000 65,898
Intersection [P32506]

Replacement of existing island-protected right turn lane for the eastbound to southbound movement with a dedicated right turn
lane at the intersection. 1996 carryover. Contract awarded to Vito Gironda & Brothers @ $56,307 on 1/6/97. Construction
complete. Supplemental #1 awarded to Vito Gironda & Bros. @ ($5,337) on 7/28/97. Includes engineering @ $14,558.



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET ‘ AWARDED
Smith Road/Ghent Road [150134] TOTAL 4,585,000 5,132,000
WCF 130,000 168,000
SA 30,000 39,000
FRL 130,000 275,000
SC 5,000 10,000
OPWC 1,240,000 — 1,240,000
FS-STP 3,050,000 3,400,000

Upgrade of Smith Road (W. Market-Lake of the Woods Dr.) and Ghent Road (Sand Run Parkway-1,500 feet north of Smith
Road). Includes widening of Smith Road (W. Market-Lake of the Woods Dr.) to four lanes, upgrades to the Ghent Road
intersection and installation of sanitary, water and storm lines as necessary. State administered project. Joint Issue 2 project
with Fairlawn and Summit County. 1996 carryover. Contract awarded to Kenmore Construction @ $4,737,530. Construction
underway, scheduled for completion in October 1998. Includes payments to the City of Fairlawn for design expenses @
$24,434.

Street Lighting Capital Replacements SLA 150,000 102,260
Payment to Ohio Edison for capital improvements to the street lighting system. Ohio Edison claims through 12/22/97: 112.
Street Lighting/HPS Conversion SLA v 250,000 237,264

Payment to Ohio Edison for continued conversion of street lights from obsolete mercury units to high-pressure sodium. Contract
awarded to Ohio Edison @ $474,528 on 1/29/97. Equal payments of $19,772 will be made for 24 months through December
1998. Expenditures reported on a cash flow basis.



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Tallmadge Avenue [150007] TOTAL 110,000 6.840
(Home Avenue-Brittain Road) IT 10,000 6,840
0G 100,000 0

Engineering costs for STP-funded roadway widening, sidewalk and curb construction, utility relocation and drainage
improvement project. Design complete. The design consultant is Finkbeiner, Pettis, & Strout. Consultant contract reported on
a cash flow basis. Includes payments to the consultant @ $1,189. Acquisition by the State is underway, with the local share
having been deposited in 1996. Includes matching grants for underground utility conversion. Project is scheduled to be bid by
the State in October 1998 with construction in 1999. State administered project. Includes engineering @ $5,062.

Arterial Preliminary Engineering & Closeouts TOTAL 0
IT 0
TT 0

31,718
30,806
1912

Preliminary engineering for and closeout of previous years’ arterial projects. Includes closeout of Sand Run Emergency Slope

Repair [P00037] @ $183; George Washington/Hilbish [P00055] @ $5,572; Waterloo Road [150015] @ $18,349; and Albrecht

Avenue [150050] @ $539. Includes preliminary engineering on Sand Run Road (Sand Run Parkway - Market) [P32158] @
$7,450 ($6,801 paid to Timmerman Geotechnical for consulting services) and White Pond Drive [P00046] @ $164. Includes

engineering @ $16,630.



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
: FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Bridges 1,108,000 1,054,127
Bridge Maintenance TT 450,000 202,341

Annual maintenance projects on City-owned bridges. The 1997 program consists of the following:

Carroll Street Bridge over SR 8 Painting [P32518] @ $101,562 - Ordinance (#171-1997) authorizing bids and contracts passed
3/17/97. Contract awarded to Bison Painting was @ $85,000 on 3/24/97. Supplemental #1 awarded to Bison Painting @
$1,038 on 8/25/97. Painting complete. Includes engineering @ $14,915.

Innerbelt Bridges over Cedar and Exchange concrete overlays [P32519] @ $14,120 - Design complete. Includes engineering
@ $13,187. ,

Design of East Market Street Bridge over railroad [P32510] -@ $1,937 State administered project. Finkbeiner, Pettis & Strout is
the State’s consultant. Design underway. Includes engineering @ $1,937.

Includes in-house engineering expenses for coordination with the State on various other bridge projects including:
Tallmadge Avenue [P00105] @ $7,876; Manchester Road over the Kenmore Expressway [P32504] @ $93; Kelly Avenue over

U.S. Route 224 Design [P00008] @ $2.321.

Includes design of and preliminary engineering for White Pond over Far West Design [P00114] @ $62,192 (Amendatory

Agreement #4 awarded to URS Consultants @ $58,862); Massillon Road over the Little Cuyahoga River @ $517; and Howard
& Cuyahoga Street Bridges @ $349.

Includes closeout of Cuyahoga Street Bridge [P32502] @ $6,451; Memorial Parkway Bridge [P32508] @ $186; and State Street
Bridge @ $93. i



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
West Bowery Street Bridge over Canal [P32501] TOTAL 450,000 773,591
1T 90,000 169,345
FS-BH 360,000 : 604,246

Rehabilitation of bridge over Canal. Environmental Design Group is the consultant. Includes amendatory agreement #2 @
$5,000. Contract awarded by the State to Vellota Construction @ $593,564 on 1/12/98. Construction scheduled in 1998.
Includes engineering @ $3,029. Local share of $167,000 deposited with ODOT.

Carnegie Avenue over Nesmith Lake Outlet TT 15,000 0
Design of bridge rehabilitation. Project has been deferred to a future year. |
High-Broadway Viaduct [P32522] TT 50,000 1,355

Study of bridge demolition and surface road construction. Scope under development. Ordinance (#724-1997) authorizing
consultant contract passed 10/20/97. includes engineering @ $1,355.

Mill Street Bridge over CSX ar;d TOTAL 128,000 73,258
Conrail [P32503] TT 23,000 14,652
FS-BR 105,000 58,606

Design of bridge replacement over CSX and Conrail railroad tracks and acquisition costs. State administered design and
construction contracts. Project scheduled for construction in 2001. Preliminary design underway. Expenditures reported on a
cash flow basis. Burgess & Niple is the consultant. Includes payments to the consultant @ $66,040. Includes engineering @
$5,604.

Seiberling St. Bridge over Little TT 15,000 3,582
Cuyahoga [P32505]

Design of bridge deck replacement. Ordinance (#421-1997) authorizing an engineering consultant passed 6/23/97. Includes
engineering @ $3,582.



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
CD Public Improvements 11.037.000 9,752,027
Crouse CDA

Garth Avenue (Noble Ave.-Madison Ave.) TOTAL 1.724,000 1,895,909
Grace Avenue (Copley Rd.-Diagonal Rd.) 1T 46,000 46,000
Little Street (Storer Ave.-Noble Ave.) WCF 34,000 27,047
Noah Avenue (Copley Rd.-Slosson St.) SA 426,000 470,950
Noble Avenue (Copley Rd.-Slosson St.) OPWC 818,000 818,500
Stoner Street (Storer Ave.-Grace Ave.) CD 400,000 533,412

Storer Avenue (Copley Rd.-Lawton St.)
Unnamed Alley (Noah Ave.-Noble Ave.)
Winnefeld Way (Noble Ave.-east end)

Roadway, walk, and curb reconstruction in the Crouse CDA.

Little Street et al [150101] @ $16,198 - Ordinance to proceed passed 1/12/97. Contract awarded to Perk Co. @ $1,694920 on
1/20/98 (Commitment is against 1997 budget). Construction is scheduled in 1998. Includes engineering @ $14,045.

Garth Avenue et al [150104] @ $141,742 - Design complete. An application for OPWC funding was approved by the District 8
Committee on 10/15/97. Construction scheduled to begin in 1999. Includes engineering @ $132,525.

Wildwood Avenue Storm Sewer - @ $31,493. Supplemental #2 awarded to Choice Construction @ $31,493 on 7/7/97. Construction
complete.




1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Glover CDA [150129]

Ada Street (Cole Ave.-Lovers Lane) TOTAL 2,128,000 1,736,425
Allendale Avenue (Cole Ave.-Lovers Lane) WCF 54,000 51,000
Baird Street (Hammel St.-inman St.) SCF 58,000 94,455
Cole Avenue (Coventry St-Ada Street) SA 627,000 627,000
Corice Street (Coventry St.-Inman St.) oPWC 1,064,000 963,970
Coventry Street (Cole Ave.-E. Crosier St.) CD 325,000 0

Craig Street (Hammel St.-Ada St.)

E. Crosier Street (Coventry St.-lInman St.)
Fifth Street (Hammel St.-Ada St.)

Gridley Street (E. Crosier St.-Fifth St.)
Hammel Street (Cole Ave.-Fifth St.)
Inman Street (Lovers Lane-Fifth St.)
Kipling Avenue (Coventry St.-Inman St.)
LaFollette Street (Coventry St. Inman St.)
Lovers Lane (Coventry St.-Inman St.)
McKinley Avenue (Coventry St.-inman St.)
Rowe Street (Craig St.-Lovers Lane)

Pavement, walk, and curb reconstruction in the Glover CDA. 1996 carryover. Sidewalk and curb reconstruction along all
streets. Pavement reconstruction along Coventry, McKinley, Hammel and Ada. Resurfacing along Lovers Lane. Includes
replacement of water services as required. Ordinance (#521-1997) to proceed passed 7/14/97. Contract awarded to Ray
Bertolini Trucking Co. @ $1,672,455 on 9/22/97. Construction scheduled from April to November 1998. Includes engineering
@ $41,156.
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING ’ AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Goodyear CDA [150026]
Barder Avenue (Newton St.-south end) TOTAL 3,543,000 2,862,062
Bingham Path (Goodyear Blvd.-Ruckel St.) WCF 370,000 270,029
Colony Crescent (Goodyear-Goodyear) SCF 141,000 256,259
Congress Street (Colony Crescent-Shawnee Path) SA 676,000 758,100
Elinor Avenue (Pondview Ave.-Sara Ave.) OPWC 1,531,000 1,530,790
Goodyear Boulevard (Brittain Rd.-Pondview Ave.) CD 825,000 46,884

Malasia Road (Pioneer St.-Brittain Rd.)

Martha Avenue (Newton St.-south end)

Para Avenue (Newton St.-Shawnee Path)
Pioneer Street (Pondview Ave.-Newton St.)
Pondview Avenue (Goodyear Blvd.-Cutler Pkwy.)
Ruckel Street (Newton St.-Malasia Rd.)

Sara Avenue (Elinor Ave.-east end)

Shawnee Path (Pioneer St.-Malasia Rd.)
Sprague Street (Bowmanville St.-Pioneer St.)
Vaniman Street (Newton St.-Sprague St.)

Roadway, walk, and curb reconstruction in the Goodyear CDA. 1996 carryover. Walk and curb construction along Pondview,
Goodyear, Pioneer, Ruckel and Martha. Pavement construction along Pondview, Pioneer, Ruckel and Martha. Full
improvements along Para, Vaniman, Sara, Elinor, Bingham Path, Colony Crescent, Sprague and Shawnee Path. Resurfacing
along Goodyear Boulevard and Barder. Includes rehabilitation of 200’ of a concrete retaining wall along Sobul Avenue.
Includes replacement of water mains and water service as required. Ordinance (#520-1997) to proceed passed 7/14/97.
Contract awarded to Kenmore Construction @ $2,370,017 on 7/14/97. Construction underway, scheduled for completion in
October 1998. Includes design of Brittain Road [150028] @ $12,995 (design is complete) and closeout of Hampton et al
[150027] @ $257,338 (Supplemental #1 awarded to Coiffi Construction @ $191,058 on 9/15/97. Change order awarded to
Sallie’s Wholesale Supply @ $759 on 5/1/97) Includes purchase contract awarded to Steward Supply & Construction @ $3,601
on 8/11/97 and purchase contract awarded to Rath Construction & Builders Supply @ $27,858 on 8/18/97. Includes

engineering @ $238,046.



1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

. COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Mason Park CDA

Arlington Place (Arlington St.-west end) TOTAL 1,138,000 1.188.765
Arlington Street (Exchange St.-Johnston St.,ws) WCF 60,000 62,790
Fairbanks Place (Buckingham St.-Arlington St.) SCF 102,000 68,195
Forrest Court (Forrest St.-Exchange St.) ~ SA 251,000 283,107
Forrest Drive (Forrest St.-west end) OPWC 225,000 286,100
Forrest Street (Wilmot St.-Exchange St.) CD 500,000 488,573

Gibbs Place (Johnston St.-north end)
Johnston Street (Arlington St.-Windsor St.)
Wilmot Street (Crouse St.-Forrest St.)
Windsor Street (Johnston St. to north end)

Pavement, walk, and curb reconstruction in the Mason Park CDA. 1996 carryover. Includes:

Windsor et al [150071] @ $1,147,175 - Contract awarded to AJC Construction @ $954,926 on 1/27/97. Construction
completed. Tree planting in the Fall. Includes engineering @ $137,174.

Black St. et al [150070] @ $15,798 - Supplemental #1 awarded to Vito Gironda & Brothers @ $2,666 on 1/6/97. Construction
completed in 1996. Includes engineering @ $3,630.

East Exchange Street (Beaver-Arlington, SS), Beaver Street (Gage-Exchange, ES), Gage Street (Beaver-east end, NS)
[150139] - Design curb and sidewalk reconstruction. Preliminary design underway. Construction in 1998. Includes
engineering @ $25,792
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Neighborhood Housing Petition TOTAL 470,000 381,162
Areas [150132] CD 350,000 200,969
SA 120,000 180,193

Public improvements in neighborhood housing petition areas. Includes walk and curb reconstruction on Euclid and Beardsley.
Project to be done in conjunction with the Residential Sidewalk program contract #2 (Beardsley et al). Ordinance to proceed
passed 9/29/97. Contract awarded to AJC Construction Co. @ $437,955 on 10/14/97($381,162 attributable to Neighborhood
petition area). Construction scheduled to begin in the Spring of 1998 with completion in the Summer of 1998.

Lakeshore Boulevard, et al [150035] TOTAL 240,000 195,118
Akins Avenue (Lloyd St.-Theodore St.) TT 140,000 113,819
Lakeshore Boulevard (South St.-Kenmore Blvd.) CD 100,000 81,299

Lloyd Street (Lakeshore Blvd.-Victory St.)
Long Street (Lakeshore Bivd.-Victory St.)
Paris Avenue (Victory St.-west end)

Victory Street (Crosier St.-Kenmore Blvd.)

Completion of plans for 1998 roadway widening, walk reconstruction, and drainage improvements on the arterial street,
Lakeshore Boulevard, and on petitioned residential streets that will drain into the Lakeshore storm sewer. Akins, Lloyd, and
Long are located in Community Development Housing Petition areas. Paris and Victory (Crosier - Lake) have been petitioned.
Application for OPWC funding was approved by the District 8 Committee on 10/15/97. Design complete. Construction
scheduled to begin late in 1998, with completion in 1999. Includes engineering @ $193,348.
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Leroy Avenue, et al [150114] TOTAL 655,000 884,182
Campbell Street (Moeller Ave.-Snyder St.) SCF 30,000 121,404
Howe Street (Laurel Ave.-Moeller Ave.) SA 222,000 276,204
Laurel Avenue (Thornton St.-Howe St.) OPWC 303,000 303,000
Leroy Avenue (Thornton St.-Howe St.) CD 100,000 168,203
Moeller Avenue (Thornton St.-Campbell St.) WCF 0 15,371

Reconstruction of pavement, walk, and curb and construction of a storm sewer in the Lane School area. Contract awarded to
Ray Bertolini Trucking Co. @ $756,758 on 9/15/97. Construction underway, scheduled for completion in July 1998. Includes
engineering @ $71,584.

The Landings, Phase Il [P32286] TOTAL ' 769,000 59,507
TIF 740,000 59,507
1T 15,000 0
SA 14,000 0

Construction of street, curbs, walks, storm, and sanitary sewers, and water main to support the next phase of condominium
development on Bartges Street, east of the Ohio Canal. Includes concrete pavement repair on Opportunity Parkway (#290-
300,S.S.). Concrete repair to be done as part of the Leroy et al contract which is underway, scheduled for completion in July
1998. Design of The Landings, Phase Il improvements is complete. W.G. Lockhart was the low bidder @ $813,860 on
12/17/97. Construction scheduled in 1998. Includes engineering @ $55,858
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
CD Public Improvement Closeouts CD 370,000 548,897

Inspection fees and supplemental charges on previous year's public improvement projects. Includes design of public
improvements in the Victoria CDA and the Seiberling CDA. Includes:

Victoria CDA [150127] @ $121,080 - Ordinance (#12-1997) authorizing a consultant passed 1/6/97. Infrastructure Services,
Inc. is the consultant @ $60,468. Design complete. An application for OPWC funding was approved by the district 8
committee on 10/15/97. Includes engineering @ $55,808.

Noble CDA (Whittier et al) [150055] @ $146,713 - Includes interest payments @ $38,767. Includes engineering @ $95,432.

Kenmore Il CDA @ $33,262 - Scope under development. Includes engineering @ $33,262.

Seiberling CDA @ $39,885 - Scope under development. Includes engineering @ $39,885.

Wooster Avenue / East Avenue[150144] - Scope under development. Includes engineering @ $13,019

Delba Avenue [150145] - Includes engineering @ $4,565

Includes $163,448 to reimburse the bond payment fund for shortfall on special assessments for the following projects:

Manchester CDAV @ $119,201, Mason CDA| @ $831, Noble CDA (Whittier Etal) @ $43,416

Concrete Street Repair 535,000 422,154
Independence Avenue et al [150128] TOTAL 535,000 422 154
Breiding Avenue (Independence-Betana) TT 268,000 337,723
Independence (Home-Brieding) | SA 267,000 84,431

Home Avenue (Tallmadge-Independence)

Repair of existing concrete pavement. Home Avenue deferred to 1998. Home Avenue was submitted with Tallmadge Avenue
for OPWC funding on 6/30/97 [150138]. Application approved by the District 8 Committee on 10/15/97. Design of Home
Avenue is 90% complete. Also includes resurfacing of the Bettes Corners Bridge (funding committed in 1996) which is
complete. Mast arms and signal poles awarded to Traffic Control Products @ $3,756 on 6/16/97. Ordinance to proceed passed
9/29/97. Contract awarded to Cioffi Construction @ $287,936 on 9/15/97. Construction complete Includes engineering @
$110,280.
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Expressways 4,370,000 548,753
East Leg Major Upgrade Phase Il [P00069] IT 45,000 14,205

in-house engineering expense for coordination with the State on IR-funded improvement projects. State administered contracts.
Project complete. Includes engineering @ $13,006.

Expressway Sound Barriers [P00012] TOTAL 3,800,000 32,305
I-77 Manchester Rd.-S. Main St.) FS-IR 3,800,000 0
I-77 (Copley Rd.-Diagonal Rd.) IT 0 32,305

Construction of noise barriers along the expressway. Inciudes design of I-77 at East Avenue Interchange which is scheduled for
1998. The City has approached ODOT, and is negotiating the eligibility of landscaping in place of concrete barriers. Includes
engineering @ $32,283.

Highway Landscaping [P00068] IT 250,000 237,137

Purchase of plant material for landscaping along the expressway. Ordinance (#352-1997) authorizing contracts passed 6/2/97.
Plant material awarded to Barnes Nursery, Gilmore Plant & Bulb, Ronald J. Walkowiak, Arthur Weiler, Klyn Nurseries, Davey
Tree Farm, Manbeck Nurseries, Princeton Nurseries, Willoway Nurseries, Warner Nurseries and Imperial Nurseries @ $236,781
on 2/18/97. Contracts awarded to Davey Tree, Princeton Nursery, Gilmore Nursery and Barnes Nursery were reduced and
items were added to awards made to R.J. Walkowiak and Manbeck Nurseries on 3/3/97 @ ($30,129) on 3/3/97. Plantings
complete. Purchase contract awarded to Ronald J Walkowiak Inc., Imperial Nurseries, Manbeck Nurseries @ $133,912 on
9/02/97 (to be planted in the 1998 season, committed against the 1998 budget). Includes engineering @ $33,505.
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
North Expressway Upgrade [P00104] TOTAL 230,000 233,295
(Central Interchange-Perkins Street) IT 5,000 8,295
FS-NHS 225,000 225,000

Continuation of environmental study. State administered design contract. Dodson-Stillson is the consultant. Preliminary design
scheduled for completion in 1999. A construction date has not been scheduled. A public meeting was held on October
15,1997. Includes engineering @ $4,437.

U.S. Route 224 [P32100] TOTAL 45,000 | 31,811
(Kelly-Massillon) IT 10,000 6,685
FS-STP 35,000 25,126

Continuation of environmental study of upgrade which will include pavement and shoulder reconstruction, widening, lighting
upgrade and new guardrails. State administered contract. McCoy & Associates is the design consultant. The environmental
phase is complete. Design has been suspended until available federal funding is identified for this project. Expenditures
reported on a cash flow basis. Includes payments to the consultant @ $26,169. Includes engineering @ $1,550.
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Resurfacing Program 3.740,000 4,021,845
Arterial & Collector Resurfacing [152005] TOTAL 1,300,000 1,131,264

T 750,000 716,533

SA 500,000 414,331

IT 50,000 0

Resurfacing and micropaving on arterial and collector streets. Ordinance (#107-1997) authorizing bids and contracts for the
purchase, application and/or installation of asphaltic concrete, pavement removal and riser rings on various arterial/collector
streets passed 2/10/97. Ordinance (#108-1997) authorizing bids and contracts for the purchase, application and/or installation
of asphaltic recycling in-place paving and riser rings for various arterial/collector or residential streets passed 2/1/097.
Ordinance (#233-1997) to proceed passed 4/7/97. Ordinance (#231-1997) to proceed with the micro-paving program passed
4/7/97.

Microwave detectors awarded to Pathmaster @ $3,112 on 1/13/97.

Manhole riser rings awarded to Manhole Systems @ $42,000 on 2/18/97 ($17,765 attributable to Arterial & Collector).
Pavement removal and furnishings and applying asphaltic materials awarded to Highway Asphalt @ $1,095,290 on 3/10/97
($881,425 attributable to Arterial & Collector).

Micropaving awarded to Recycled Roadway @ $185,692 on 3/10/97 ($42,709 attributable to Arterial & Collector).

Resurfacing on the following streets:

Battles (65'W WL 22nd St. - 36’E EL 20th St.) Fouse (Home - Glenwood)

Bowery (46’NL Exchange - NL State) High St. (Mill - Exchange)

Brittain (Eastland - Evans) High St. (Market - Mill)

Cuyahoga Falls (Howard - Tallmadge) Kenmore (NL Wilbeth - Corp. Line)

Cuyahoga Falls (Howard - Main St.) S. Main (20'N NL Exchange - 20’'S SL Cedar)
Dan (60’S CL York - Glenwood) S. Main (Archwood - Firestone Bivd).

Delia (Hawkins - Goodpark) E. Market (Canton Rd. - 125’E EL Mogadore Rd.)
Exchange (EL Broadway - Main) W. Market St. (Sand Run CL - Westgate Circle)
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED

W. Market St. (Kenilworth - Twin Oaks) Old Manchester (Kenmore Blvd. - 940’ North)

W. Market St. (EL Kenilworth - Wallhaven Circle) Sacket Ave. (Cuyahoga St. - East Corp.)

Memorial Parkway (Cuyahoga St. - 1135’ West) Swinehart (43'W WL East Ave. - Corp. Line)

Merriman Road (Hawthorne - Memorial Parkway) University (High - Broadway)

Old Manchester (Kenmore Blvd. - 382’ South) University (High - 310" West)

Wilbeth Road (Main - Brown)

Micropaving on the following streets:

Arlington (Home - 282’ South) Gorge (Cuyahoga Falls - 4564’ South)

Arlington (CL Hazel - 1185’ North) Thornton (Brown - Grant)

Program completed.
Bath Road TOTAL 60,000 37,572
(Northhampton Rd.-Akron-Cleveland Rd.) 1T 38,000 26,141

SA 22,000 11,431

Akron's share of joint project with Cuyahoga Falls. Ordinance to proceed passed 11/97. Work is complete.
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1997 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Residential Resurfacing [152004] TOTAL 1,950,000 1,058,487
1T 300,000 313,259
IT 400,000 0
SA 1,250,000 745,281

Resurfacing and micropaving on residential streets. Ordinance (#109-1997) authorizing bids and contracts for the purchase,
application and/or installation of asphaltic concrete, pavement removal, and riser rings for various residential streets passed
2/10/97. Ordinance (#108-1997) authorizing bids and contracts for the purchase, application and/or installation of asphaltic
recycling in-place paving and riser rings for various arterial/collector or residential streets passed 2/1/097. Ordinance (#111-
1997) authorizing bids and contracts for the purchase and application of asphaltic rejuvenating agent (construction seal) for
various streets in the 1997 Residential Resurfacing Program passed 2/10/97. Ordinance (#234-1997) to Proceed passed
4/7/97. Ordinance (#231-1997) to Proceed with the micro-paving program passed 4/7/97.

Manhole riser rings awarded to Manhole Systems @ $42,000 on 2/18/97 ($18,765 attributable to Residential).

Pavement removal and furnishings and applying asphaltic materials awarded to Highway Asphalt @ $1,873,777 on 3/10/97
($852,224 attributable to Residential Resurfacing).

Asphalt rejuvenating agent (construction seal) awarded to Pavement Technology @ $109,942 on 3/10/97. Adjusted
($12,905)for unused portion.

Micropaving awarded to Recycled Roadway @ $185,692 on 3/10/97 ($90,461 attributable to Residential).

Resurfacing on the following streets:

6th (Arlington - 320’ West) Baird (Grant - Bellows)

6th St. SW (161'S CL Chester - 496’ South) Beechwood (Copley - Work Drive)

8th St. SW (Florida - Maryland) Belhar (Country Club - Dearborn)

11th St. (Kenmore Blvd. - 139’ South) Bittman (Maple - Crosby)

Alice (19’ SL Independence - Gurley) Bonnie Brae (W. Exchange - W. Cedar)
Artman (Hawkins - 950’ West) Boxwood (Thornapple - 615’ East)
Baird (Grant - 612’ East) Boxwood (Thornapple - 320’ West)
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PROJECT

Residential Resurfacing (cont'd)

Briarwood (Copley - 950’ North)

Bulger (Archwood - Stroman)

Chatam (Covington - north corp. line)
Church (High - 300 West)

Cluster (Pilgrom - 1545’ South)

Coburn (42’ SL Thornton - Russell)

Cotter (Buchtel - Hazel)

County Club (Hollywood - Belhar)

Crown (Oakdale - Cloverdale)

Dartmouth (Hollywood - Kenilworth)
Dearborn (Menlo Park - Belhar)

DeWitt (Garman - Castle)

Dorcas (Market - Norton)

Dundee (Olalla - N. Cul-De-Sac)

Dundee (Olalla - S. Cul-De-Sac)

Eim (E. Market - Norton)

Fernwood (Copley - 945’ North)

Fulmer (32’ SL Springfield Ctr. - 1217’ South)
Furnace (Main - Summit)

Goodhue (Wyndham - 160’S SL Larchmont)
Gregory (Main St. - 15 W WL Getz)
Hardesty (41'S CL Courtlant - 925’ South)
Harding (Stanley - 600’ East)

Harding (20’ EL Hillman - Stanley)
Harding (Stephens - 250’ East)

Harding (Gibbs - Stephens)

Hart (7th - Duane)

Hartford (Diagonal - 450’ South)

Hartford (Diagonal - 1090’ North)
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Herbert (Quayle Dr. - 556’ North)
Herbert (Daniels - 139’ South)
Hillwood (Work Drive - Copley)
Ireland (Palmetto - Wilbeth)

Jesse (131’ W CL Butler - 280’ West)
Kenilworth (Market - Greenvale)
Linden (Cuyahoga Falls - 1349’ North)
E. Linwood (S. Main St. - Evergreen)
Manitou (Tioga - 843’ North)

Nanaula Circle (Nanaula - Cul-De-Sac)
Neptune (Lovers Lane - 1033’ South)
Neptune (28’ SL Cole - Archwood)
Newport (Eaton - Delaware)

Norway (Portage Path - Wildwood)
Ottawa (Goodyear - Tonawanda)
Ottawa (Goodyear - Brittain)

Payne (Byers - Beck)

Power (Spicer - Brown)

Power (Kling - Allyn)

Power (Brown - Kling)

Roslyn (Copley - Little)

Roslyn (Lawton - 1102’ South)

Roslyn (60'S CL Stadelman - Copley)
Roslyn (Little - Lawton)

Roslyn (45’S CL Delia - 630’ South)
Schiller (Olive - York)

Schiller (York - Tallmadge)

Schiller (Tallmadge - Cuyahoga Falls)
Sperry (Nanaula - South End)

Program Complete



PROJECT

Residential Resurfacing (cont'd)

Stanton (S. Main - 283’ West)
Stoddard (SL Stabler - 155’ South)
Storer (NL Slosson - 505’ South)
St. Leger (Tonowanda - Newton)
Terrel (Barcelona - Hilton)

Thane (Ralston - Boxwood)
Tremont (Keith - Larchmont)
Trigonia (Maple - Rhodes)

Turner (E. Glenwood - 335’ South)
Vesper (Carpenter - Frederick)

Micropaving on the following streets:

Airdock Access Road (Emmitt - US 224)
Ardella (Triplett - Archwood)

Emmit (US 224 - 2430’ West)

Evans (Home - Brittain)

Forbes (Bulger - 695’ West)

Forbes (Ardella - Buiger)

Program complete.
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Vine (Spicer - Brown)

Vine (Goodkirk - Spicer)

Voris (Sumner - Grant) 4

Voris (28’ E CL Kling - Sumner)
Warrington (Delia - 1206’ South)
Watson (Newton - Goodyear)
Westvale (25’'E EL Hawkins - Harcourt)
Whitney (Lovers Lane - Crosier)
Whitney (Crosier - 145’ North)
Wyoming (13th St. - 16th St.)

Milton (Chittenden - Ardella)

Ray (Arlington - Clement)

Trenton (Seiber - 35’ WL Highgrove)
Welton (Kromer - Kelly)

Welton (Ardella - Kromer)

Welton (Bulger - Ardella)



COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Full Depth Resurfacing TOTAL 0 656,776
IT 0 400,340
1T 0 138,336
SA 0 118,100

Full depth resurfacing on the following streets: Lake of the Woods Drive (Smith Road - Cul-de-sac), Woodbury (Lake of the
Woods - Cul-de-sac), Forestview (Lake of the Woods - Woodbury), Greenspire (Lake of the Woods - Woodbury), Greenspire
(Lake of the Woods - Cul-de-Sac), Longwood (Lake of the Woods - Cul-De-Sac), Cobble Creek (Lake of the Woods - Cul-De-
Sac), Fallen Log (Lake of the Woods - Cul-De-Sac). Resolution (#365-1997) of necessity passed 6/2/97. Change Order
awarded to Highway Asphalt @ $791,209 ($610,595 attributable to full depth resurfacing) on 6/30/97. Work complete.

Chip and Seal [150126] TOTAL 330,000 1,045,423
IT 130,000 520,155
SA 200,000 525,268

Chip and seal treatment of arterial, collector, and residential streets. Ordinance (#110-1997) authorizing bids and contracts for
the purchase and application of asphaltic bituminous surface treatment (seal coat) chip and seal for various arterial/collector or
residential streets passed 2/10/97. Ordinance (#232-1997) to proceed passed 4/7/97.

Manhole riser rings awarded to Manhole Systems @ $42,000 on 2/18/97 ($5,470 attributable to Chip and Seal).

Pavement removal and furnishings and applying asphaltic materials awarded to Highway Asphalt @ $1,873,777 on 3/10/97
($934,388 attributable to Chip and Seal). Adjusted ($106,216) for unused balance.

Seal coat awarded to Akron Paving Co. @ $217,933 on 3/10/97. Adjusted ($65,424) for unused balance.

Chip and Seal on the following streets:

North Adams (Forge - 1665’ West) Carpenter (Vesper - York)

Anderson (Triplett - 410’ North) Dallas (18’ SL Rosewood - 536’ South)
Barbara (46’ EL Allendale - 289’ East) Dallas (19’ SL Catawba - 231’ South)
Bass (Cuyahoga - Glenwood) Dallas (Wilbeth - Palmetto)

Bastogne (Nob Hill - Nob Hill) Dallas (Dartmore - 246’ South)
Berwyck (E. Market - 1657’ North) ' Dallas (Palmetto - Dartmore)

Program complete. 23



PROJECT [CODE]

FUNDING
SOURCE(S)

COMMITTED
AND/OR
BUDGET AWARDED

Fernette (Massilion - Fremont)

Garman (15 W WI Hawkins - Dead end)
Getz (Gregory - 28’ S SL Steiner)
Goodhue (157° N NL Ganyard - 50'N NL Wiltshire)
Good Park (Delia - Frederick)

S. Hawkins (Morse Rd. - 60’ N CL lona)
Katherine (Patterson - Dead end)

Lurie (14’ EL Sunset - 207’ East)
Magnolia (17°’N NL Juniper - Riverside)
Merriman (Monmouth - Portage Path)

St. Michael (76’ SL Little - SL Thurston)
Nome (Bellevue - 1091’ North)

Norton (Elm - 12°'W WL Elinor)

Palmetto (18’ WL Redwood - 213’ West)
Palmetto (90’ WL Coventry - 915’ West)
Pfeiffer (30’ SL Mogadore - Market)
Prentiss (Sunset - 222’ East)

Program complete.

Sacket Hills (NL Lynndale - North Corp.)
Sagamore (Kermit - Congo)

Shadybrook (562'E CL Hillstock - Canton)
Sherwood (S. Hawkins - Bigelow)

Spade (48’ WL Hillman - Massillon)
Springfield (Massillon - 535’ West)
Stockbridge (Schocalog - 60° W WL Inverness)
Stockbridge (52’ E EL Inverness - Somerset)
Stoddard (NL Liberty - Tanglewood)

Stoddard (NL Tanglewood - 20’S SL Wiltshire)
Stoddard (32'N NL Wiltshire - 20’ SL Kingsley)
Stoddard (30'N NL Shatto - SL Liberty)
Stoddard (32'N NL Kingsley - 112’ North)
Triplett (80’E CL Hilbish - Canton)

Vesper (Carpenter - 413’ West)

White Pond (610'N CL Mull - 3016'N (R.R.))
W. York (Frederick - Carpenter)

100,000 92,323

Asphaltic Cracksealing [P32500] TT

Sealing of cracks in arterial, collector, and residential streets with liquid asphalt. Ordinance (#312-1997) authorizing bids and
contracts passed 5/12/97. Contract awarded to United Road and Bridge @ $122,323 (92,323 attributable to this project) on
6/30/97. Project complete.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Residential Sidewalk Program TOTAL 982,000 681,277
IT 575,000 0
OE 100,000 0
OG 10,000 0
SA 297,000 194,682
GO 0 486,595

Annual program of sidewalk, curb, and drive apron reconstruction. The 1997 program includes the following:

Contract 1 [150122] Contract 2 [150132]

Aster Avenue (Archwood Avenue-North Firestone Boulevard Roswell (Buchtel-McNaughton)

Kenilworth Drive (Dartmouth Avenue-Greenvale Avenue) Honodle Avenue (Morningview Avenue-Sumatra Avenue)
Dorchester Road (Bye Street -Copley Road)* North Street (West St.-N. Maple, ss)

Ido Avenue (Grant Street-Aster Avenu Beardsley (Crosier-South)

West South Street (Penn Avenue-Owen Avenue, ss) Brittain Road (Alphada-1600 Brittain Road, ws)

Ilvy Place (Girard Street-Aster Avenue) Euclid (Fern-Edgewood)

High Street (Mill-University Avenue, es) Mallison (Easter-Euclid, WS)

* Includes resurfacing

Includes utility relocation only on West Exchange Street (Burton-Storer). Construction was completed in 1994. Utility relocation
complete.

Contract 1 (Aster Avenue et al) @ $359,217 - Ordinance (#237-1997) to Proceed passed 2/3/97. Includes new walks along
Hillbish from George Washington Blvd to the Rubber Bowl (West side only). Contract awarded to Michael Construction @
$292,453 on 4/7/97. Construction completed. Includes engineering @ $61,128.

Contract 2 (Beardsley et al) @ $65,719 - Ordinance to proceed passed 9/29/97. Contract awarded to AJC Construction Co. @
$437,955 on 10/14/97 ($228,442 attributable to Residential Sidewalk Program). Construction scheduled to begin in the Spring
of 1998 with completion in the Summer of 1998. Includes engineering @ $62,713.
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Residential Sidewalk Program (cont'd)

includes closeout of: Grant Street et al (1996 contract 1) [150107] @ ($12,157), Includes supplemental #1 awarded to Cioffi
and Son Construction Co. @ ($33,443) on 8/25/97; and Dorchester et al (1996 contract 2) [150116] @ ($39,562), (Includes
Supplemental #1 awarded to Vito Gironda & Bros. @ ($25,137) on 8/25/97). Includes engineering @ $42,849.

Residential Streets 5,393.000 5,209,748
Acoma Drive et al [150080] TOTAL 1,605,000 1,109,219
Acoma Drive (Emmit - Bruce) SCF 556,000 406,411
Anton Drive (Bruce - Derbydale) SA 398,000 348,600
WCF 242,000 95,616

OPWC 409,000 207,114

IT 0 51,478

Full improvements on Acoma Drive. Includes water main installation and sanitary sewer construction along Bruce Road
(Acoma-Anton) and sanitary sewer construction along Anton Drive (Bruce-Derbydale). Includes full improvements on Anton
(Bruce-Derbydale). Contract awarded to B.G. Trucking/H.M. Miller Company @ $914,694 on 2/10/97. Purchase order
awarded to Rath Construction & Builder's Supply, Sallies Wholesale Supply, and JEM Industrial Maintenance Corp. @ $60,363
on 7/14/97. Construction completed. Includes engineering @ $110,696.

Addyston Road [150119] TOTAL 160,000 146,836
(Kimberly Rd. - Schocalog Rd.) IT 112,000 3,136
: SA 48,000 48,700

GO 0 95,000

Full improvements. Ordinance (#435-1997) to proceed passed 6/23/97. Contract awarded to Cioffi Construction @ $100,282
on 6/23/97. Construction complete. Includes engineering @ $42,964.
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Boxwood Avenue et al [150111] TOTAL 1.543,000 1,985,872
Boxwood Ave.(Basswood St.-S. Main St.) IT 367,000 24,572
Hackberry St.(Boxwood Ave.-Linwood Ave.) SCF 57,000 57,000
Linwood Ave.(Basswood St.-S. Main St.) SA 359,000 554,300
Ralston Ave.(Basswood St.-S. Main St.) OPWC 760,000 760,000
Sycamore St. (Waterloo Rd. - Linden Ave.) GO 0 590,000

Woodsdale Ave. (Basswood St. - S. Main St.)

Includes storm water management improvements. Ordinance (#566-1997) to proceed passed 7/21/97. Contract awarded to
B.G. Trucking/H.M. Miller @ $1,817,929 on 7/21/97. Includes purchase contract awarded to Rath Construction & Builders
Supply @ $36,848 on 8/18/97. Construction underway, scheduled for completion in October 1998. Includes engineering @

$117,153.
Clearview Avenue [150115] TOTAL 920,000
(Manchester Rd. - East Ave.) IT 127,000
SCF 28,000
SA 323,000
OPWC 442,000
GO 0

Full improvements. Ordinance (#366-1997) to proceed passed 6/2/97. Contract awarded to Ohio Concrete Construction @

792,006
99,984
28,000

284,700

334,382
45,000

$656,528 on 7/14/97. Construction underway, scheduled for completion in May 1998. Includes engineering @ $74,927.

Greenwood Avenue [150118] TOTAL 365,000
(Copley Rd. - Lawton St.) IT 225,000
SA 140,000
GO 0

Full improvements. Ordinance (#605-1997) to proceed passed 7/28/97. Contract awarded to Michael Construction @ $278,647

on 7/28/97. Construction complete. Includes engineering @ $58,209.
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Kohler Avenue [150131] TOTAL 235,000 254,639
(25th St., S.W. - 27th St., S.W.) IT 119,000 32,839
SA 116,000 101,800
GO ‘ 0 120,000

Full improvements. Design complete. Ordinance (#519-1997) to proceed passed 7/14/97. Contract awarded to Michael
Construction Co. @ $192,652 on 9/2/97. Construction complete. Includes engineering @ $59,060.

Lakemont Avenue [150110] . ~ TOTAL 300,000 313,258
(Hillcrest - Manchester) IT 180,000 17,858
SA 120,000 95,400
GO 0 200,000

1996 carryover. Full improvements. Ordinance (#567-1997) to proceed passed 7/21/97. Contract awarded to AJC
Construction @ $242,814 on 7/21/97. Construction complete. Includes engineering @ $68,773.

Shirley (Emory-193.70’ South)/ TOTAL 80,000 101,873
Piedmont (Annapolis-148.25’ North) IT 60,000 12,873
[150136] SA 20,000 14,000
SCF 0 5,000
GO 0 70,000

Dedication and full improvements. Ordinance (#338-1997) accepting a dedication plat passed 5/19/97. Ordinance to proceed
passed 9/15/97. Contract awarded to Vito Gironda & Bros. @ $68,373 on 9/15/97. Construction complete. Includes

engineering @ $25,790.
Castle Boulevard [150117] TOTAL 40,000 41,040
(Dartmouth Ave.- Garman Rd.) IT 40,000 1,040
GO 0 40,000

Completion of the design of the full depth reconstruction. Design complete. An application for OPWC funding was approved by
the District 8 Committee on 10/15/97. Construction scheduled for 1998. Includes engineering @ $39,095.
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Zahn Drive [150137] TOTAL 20,000 11.874
(Thurmont - Cromwell) IT 20,000 1,874
GO 0 10,000

Design of improvements. Includes full depth pavement, walk, curb, and apron reconstruction and new walk on the west side.
The project will also include new walk on the north side of Thurmont from Hawkins to just west of Zahn. Design is underway.
Includes engineering @ $10,558

Preliminary Engineering & Closeouts TOTAL 125,000 111,773
IT 125,000 11,773
GO 0 100,000

Supplemental charges on previous year's petitioned street projects. Includes design of 1998 residential street projects.

Includes closeout of Bluestone Avenue [150094] @ $9,413, Casterton Avenue [150106] @ $15,042 (Supplemental #1 awarded
to Vito Gironda & Brothers @ $11,136 on 1/27/97), Flint et al [150085] ($(7,686) (Supplemental #4 awarded to Vito Gironda &

Brothers @ ($23,779) on 1/6/97), Garnette Street [150082] @ $16,075, Hampton Ridge [150093] @ $12,385, Maxine Place
[150084] @ $2,790, Stabler Road [150120] @ $6,700 and Victory Street [150091] @ $4,120 (Supplemental #1 awarded to AJC
Construction @ ($10,971) on 2/3/97). Includes engineering $26,130. Includes preliminary engineering for Danville Court
[150123] @ $1,272, Honodle Avenue [150092] @ $801, Albrecht Avenue [150050] @ $539, Eastwood [150049] @ $1,194,

Ranney St [150143] @ $18,459, Thurston [150142] @ $19,964.

Total Transportation Program $35,907,500 $31,097,812
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PARKS AND RECREATION $3,112,000 $3,760,755
Adams Park [P00121] IT 10,000 12,229

Additional play equipment and installation of chain link fencing along the east property line to enclose the park. Ordinance
(#425-1997) authorizing contracts passed 6/23/97. Contract awarded to Tuccillo Landscaping @ $11,940 on 8/25/97.
Construction complete.

Akron Zoo [P00122} IT 50,000 50,000

City contribution for infrastructure improvements at the Zoo. Ordinance (#167-1997) authorizing a contract with the Akron Zoo
to equally share royalty payments from the Akron Zoo #1, Akron Zoo #2 and Akron Zoo #3 oil and gas wells on City property in
Perkins Park passed 3/17/97. Ordinance (#311-1997) authorizing a payment of $50,000 passed 5/12/97. Ordinance (#561-
1997) authorizing royalty payments from the Akron Zoo wells in Perkins Park to be split between the City and the Akron Zoo
from the date the wells began operation passed 7/21/97. Asphalt work postponed until Spring.

Barber School Park [P00129] iIT 75,000 19,097

Rehabilitation of the playground. Includes new soft surfacing and play equipment. Design has been suspended until a
construction date is established. Includes engineering @ $18,114.

Bettes School Park [P00119] IT 90,000 111,097

Resurfacing of the basketball courts and replacement of backboards and fencing. Establishment of a new soft surface play
area, installation of a new park sign and landscaping improvements. Also includes minor improvements to the baseball field.
Ordinance (#367-1997) authorizing contracts passed 6/2/97. Contract awarded to Carmen Construction @ $57,642 with
alternates totaling $12,032 on 6/9/97. Construction complete. Includes engineering @ $40,749.
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Cascade Valley Park - Bikeway IT 250,000 556,775

Riverview Unit [P00010]; Valleyview Unit [P00017]

Continuation of consultant design of a bike path from Bath Road to West Market Street. Construction scheduled in 1998 for the
Riverview Unit and in 1999 for the Valley View Unit. Environmental Design Group is the consultant. Expenditures reported on a
cash flow basis. Includes payment to the consultant for the Riverview unit @ $299,725, the Valleyview unit @ $52,762.
Includes acquisition @ $150,000. Includes engineering @ $49,486.

Court Resurfacing [P00058] IT 225,000 202,973

Reconstruction of tennis courts at Hyre Park. Ordinance (#277-1997) authorizing bids and contracts passed 4/28/97. Contract
awarded to Perrin Asphalt @ $179,714 on 6/9/97. Supplemental #1 awarded to Perrin Asphalt @ $467 on 10/20/97.
Construction complete. Includes closeout of the 1996 program [P00096] @ $351. Includes design of the 1998 program.
Includes engineering @ $21,293.

Davenport Park [P00064] IT 15,000 30,634

Upgrade of tennis court lighting. 1996 carryover. Ordinance (#142-1997) authorizing bids and contracts passed 3/3/97.
Contract awarded to Lampion Companies @ $5,910 on 3/31/97. Construction complete. Includes replacement of play
equipment. Ordinance (#527-1997) authorizing contracts for the purchase and installation of play equipment at Joy Park;
Davenport Park, and Patterson Park passed 7/14/97. Contract awarded to Tuccillo Landscape Service Co. @ $47,665 on
12/15/97 ($20,950 attributable to Davenport). Construction scheduled for spring 1998. Includes engineering @ $3,206.

David Hill School Park [P00120] IT 10,000 10,000

City contribution for the replacement/improvements of playground. Ordinance (#173-1997) authorizing payment to the PTA
passed 3/17/97. Project complete.

Elizabeth Park [PO0060] IT 50,000 , 63,891

Rehabilitation of playground. Includes demolition of existing equipment. Ordinance (#242-1997) authorizing bids and contracts
passed 4/7/97. Contract awarded to Carmen Construction @ $40,076 on 5/27/97. Supplemental awarded to Carmen
Construction @ $1,821 on 11/17/97. Construction complete. Includes engineering @ $22,664.
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Firestone Area Ballfields [P00038] IT 200,000 3,829

Land acquisition and design for additional ballfields. 1996 carryover. Includes payments to Applied Construction Technologies
@ $3,145 for consulting services and engineering @ $684. Project deferred.

Firestone Stadium TOTAL 400,000 2,366
GO 280,000 0
CABLE 120,000 2,366

New lighting on the stadium field and relocation of the stadium lights to the pony field [FSFL]. Scope of lighting project under
development. Includes improvements to the locker rooms, training room, and maintenance room for the women'’s professional
fast pitch softball team [FSWFPI]. Includes engineering @ $2,294.

Firestone Stadium Roof [P00102] T 120,000 291,288

Replacement of the stadium roof. Includes painting of the superstructure. Ordinance (#141-1997) authorizing bids and
contracts passed 3/3/97. Contract awarded to R.G. Smith Co. @ $123,492 on 7/14/97. Supplemental #1 awarded to R.G.
Smith @ $125,367 on 11/24/97. Construction complete. Includes engineering @ $39,415.

Forest Lodge Park - Tot Lot [P00123] IT 15,000 14,100

Rehabilitation of tot lot. Includes demolition of existing equipment and installation of a new play structure. Ordinance (#426-
1997) authorizing contracts passed 6/23/97. Purchase order awarded to Tuccillo Landscape @ $13,825 on 10/6/97.
Construction complete.

Good Park Clubhouse [P32570] GO 540,000 870,153

Interior remodeling. Debt to be retired by Golf Course user fees. 1996 carryover. Ordinance (#130-1997) authorizing bids and

- contracts passed 2/24/97. Contract awarded to Summit Construction @ $594,700 on 3/10/97. Includes amendatory agreement
#1 with Dodson-Stillson @ $26,580 and amendatory agreement #2 with Dodson-Stillson @ $19,460. Includes payments to the
consultant, Scheeser-Buckley-Mayfield @ $13,569. Supplemental #2 awarded to Hal Jones Construction Co. @ ($3,483) on
10/20/97. Supplemental #1 awarded to Summit Construction @ $76,274 on 10/27/97. Construction complete. Includes
engineering @ $117,204.
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Hardesty Park Playground IT 100,000 0
Rehabilitation of playground. Includes demolition of existing equipment and new intermediate and tot play areas. Project
deferred.
Heintz-Hillcrest [P00115] IT 75,000 91,600

Rehabilitation of playground. Includes demolition of existing equipment and installation of new intermediate play structure.
Ordinance (#586-1997) authorizing contracts passed 7/28/97. Contract awarded to Cavanaugh Building Corp. @ $60,816 on
8/25/97. Construction complete. Includes engineering @ $30,170.

Joy Park [P00135] IT 15,000 18,924

Rehabilitation of the existing intermediate play structure. Includes retrofit to meet current accessibility standards. Ordinance
(#527-1997) authorizing contracts for the purchase and installation of play equipment at Joy Park; Davenport Park, and
Patterson Park passed 7/14/97. Contract awarded to Tuccillo Landscape @ $47,665 on 12/15/97 ($15,840 attributable to Joy
Park). Construction scheduled for the Spring of 1998. Includes engineering @ $3,804

Joy Park Methane Containment [P00134] IT 0 85,822

Contain methane gas being produced as a result of the previous landfill. SCS Engineers is the consultant @ $18,162.
Purchase order awarded to Kenmore Construction @ $54,932 on 11/11/97. Purchase Order awarded to Ohio TestBor @
$3,642 on 12/8/97.

Karona Park [P00062] ‘ IT 50,000 66,875

Rehabilitation of playground. Includes rehabilitation of play equipment and court resealing. Ordinance (#278-1997) authorizing
contracts passed 4/28/97. Contract awarded to Vito Gironda @ $46,937 on 7/28/97. Construction complete, courts will be
- resurfaced in the Spring of 1998. Includes engineering @ $19,441.
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Kenmore Community Center [PO0G36] IT 55,000 81,578

Improvements to the Kenmore Community Center and site. Improvements include kiln enclosure, changeable letter board, new
multi-purpose room flooring and security lighting. 1996 carryover. Contract awarded to Narzisi Construction @ $51,800 on
2/18/97. Supplemental #1 awarded to Narzisi Construction @ $1,245 on 12/8/97. Construction complete. Includes
engineering @ $25,570.

Kerr Park [P00043] IT 100,000 145,319

Rehabilitation of Kerr Park. Includes new play equipment, reconstruction of walkways and demolition of basketball courts.
Ordinance (#279-1997) authorizing bids and contracts passed 4/28/97. Contract awarded to Cavanaugh Construction @
$107,920 on 9/29/97. Construction compiete, except for parking lot, which is to be removed in the Spring of 1998. Includes
engineering @ $30,700.

Lisa Ann [P00117] IT 35,000 57,218

Rehabilitation of Lisa Ann Park. Proposed improvements include demolition of existing slide structure and installation of new
play equipment. Ordinance (#489-1997) authorizing contracts passed 7/7/97. Contract awarded to Carmen Construction @
$34,962 on 9/15/97. Construction complete. Includes engineering @ $21,629.

Mason Park [P00061] IT 100,000 99,008

Rehabilitation of playground. Includes demolition of existing equipment and a new intermediate play area. Includes removal of
the southern retaining wall near ballfield #2. Supplemental #1 awarded to AJC Construction @ $44,500 as part of the Windsor
St. et al contract on 6/16/97 for the removal of the retaining wall. The retaining wall has been demolished and the grading is
complete. Ordinance (#439-1997) authorizing contracts passed 6/23/97. Contract awarded to Michael Construction for the
playground rehabilitation @ $39,844 on 7/28/97. Construction complete. Includes engineering @ $14,078.
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Miscellaneous Parks [P00048] IT 102,000 99,327
Small capital improvements at various City parks and Community Centers.
Location Project Awarded To Amount Comments/Status

Cascade Plaza Picnic Tables Plastic Lumber 3,555 | Complete

Ed Davis Comm. Center | Gameroom floor Works of wonder 3,626 | Awarded

Goodrich Middle School | Security Gate Akron Public Schools 2,364 | Complete

Goodyear Metro Park Electrical Parks Maintenance 1,332 | Complete

Hardesty Park Water Line Water Dept. 5,155 | Complete

Hardesty Park Electric Comm. Electric/ParksMaint. 5,003 | Complete

Joy Park Comm. Center | Parking Lot Highway Asphalt 22,102 | Complete
Resurfacing

\Iﬁned Field / Perkins | Dirt Storage Boxes Plastic Lumber 1,165 | Complete

oods

Lane Field Player’'s Fencing Cardinal Fencing 1,492 | Complete

Mason Park Community Event Fast Signs 1,764 | Complete
Banners

Mason Park Picnic Tables Plastic Lumber Co. 2,795 | Complete

Roswell Kent Backstop Estherlee Fence Co. 6,820 | Complete

Roswell Kent Infield Dirt Alden Excavating 2,700 | Complete

Slosson Park Play Equipment David Williams & 9,926 | Complete

Associates, Shipe Elsey

Sammis Park Infield Dirt Alden Excavating 1,800 | Complete

Sammis Park Infield Gates Cardinal Fencing 1,855 | Complete

1800 Triplett Blvd. C. Columbus Statue Cafe Piscitelli 10,386 | Complete

Perkins Woods Players fencing Cardinal fencing 1,905 | Complete

Perkins Woods Player’s Tuccillo 2,790 | Complete
Benches/Bleachers

(S)ummit Lake Comm. | Senior room flooring Works of Wonder 3,460 | Complete

enter

Rolling Acres Dodge Backstop/Infield Maranatha fence 4,229 | Complete

Rolling Acres Dodge Infield dirt Alden Excavating 2,293 | Complete

Prentiss Park Water line repair Water Dept. 920 | Complete
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Patterson Ballfields [P00018] GO 75,000 61,287

Design completion for development of additional fields for baseball/softball and football/soccer. 1996 carryover. Design
complete. Includes engineering @ $57,631.

Patterson Park [P00101] TOTAL 100,000 ' 211,532
IT 75,000 : 186,532
SOA 25,000 25,000

Replace windows in large multi-purpose room with new thermopane windows. Inciudes construction of concrete block window
walls and ADA modifications. Grant awarded by the State of Ohio Department of Aging @ $25,000. Ordinance (#547-1997)
authorizing contracts passed 7/21/97. Contract awarded to Stathos Construction & Engineering Co. @ $147,235 on 9/2/97.
Construction in 1998. Includes replacement of play equipment. Ordinance (#527-1997) authorizing contracts, after publicly
advertising for bids, for the purchase and installation of play equipment at Joy Park; Davenport Park, and Patterson Park passed
7/14/97. Contract awarded to Tuccillo Landscape @ $47,665 on 12/15/97 ($10,875 attributable to Patterson). Construction
scheduled in the Spring of 98. Includes engineering @ $53,937.

Reservoir Pool IT 25,000 0

Rehabilitation of bathhouse at Reservoir pool. Inciudes roof, skylight, and window replacement. Project deferred.

Showmobile IT 100,000 100,371

Purchase of a new Showmobile for the Recreation Division. Ordinance (#60-1997) authorizing bids and contracts for the
purchase of one (1) mobile sound shell showmobile for use by the Recreation Bureau passed 1/27/97. Awarded to Century
Industries @ $91,331 on 2/18/97. Ordinance (#415-1997) authorizing contracts, after publicly advertising for bids, for sound
equipment passed 6/16/97. Sound equipment awarded to Lentine’s Music @ $9,040 on 6/23/97. Project Complete.

Soap Box Derby [P00057] IT - 40,000 40,000

City contribution toward improvements to facilities at Derby Downs. Ordinance(#282-1 997) authorizing a payment of $40,000
for a capital subsidy to the International Soap Box Derby passed 4/28/97.
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Summit Lake Marina IT 90,000 41,702

Consultant design of a marina facility [P00001] and balifields [P00072] along the north shore of Summit Lake. Construction
schedule dependent on relocation of State facilities. Ordinance (#200-1997) authorizing a consultant to develop the master plan
for a marina/ballfield complex at Summit Lake passed 3/24/97. Environmental Design Group is the consultant @ $39,215. The
master plan is under development. The consultant will coordinate with the state’s consultant, Myers. Ordinance (#324-1 997)

authorizing the Director of Public Service to accept property donated to the City by the B.F. Goodrich Company passed 5/19/97.
Includes engineering @ $2,487.
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Parks Closeouts TOTAL 0 321,760
GO 0 25,435
IT 0 296,307

Closeout of previous years Park’s projects. Includes closeout of the following projects:

Erie Island Ballfields [P00016] @ $21,123. Includes purchase of property on Bridgewater Drive @ $10,000, Supplemental #1
awarded to Cavanaugh Building Corp. @ $2,305 on 9/8/97, and engineering @ $4,195.

Joy Park Community Center Roof [P00023] @ $150,710 - Amendatory agreement #1 awarded to GBC @ $16,605.
Supplemental #1 awarded to Cioffi Construction @ $73,422 on 11/2/97. Includes engineering @ $50,601.

Summit Lake Community Center Roof [P00011] @ $22,689 - Supplemental #3 awarded to Cavanaugh Building Corp. @
$16,428 on 5/5/97. Includes engineering @ $5,098.

Lawton Street Community Center [WAY001] @ $3,800 - Supplemental #2 awarded to Carmen Construction @ $3,800 on
1/13/97.

Davenport Park [P00034] @ ($4,982) - Supplemental #2 for closeout of the 1996 tot play equipment project awarded to
Cavanaugh Building Corp. @ ($5,290) on 3/3/97. Includes engineering @ $308.

Hereford Park [P00095] @ $13,592 - Supplemental #1 awarded to Michael Construction @ $9,564 on 4/14/97. Includes
engineering @ $4,024.

Middlebury Run [P00097] @ $6,820 - Supplemental #1 awarded to W.G. Lockhart @ $6,495 on 11/11/97, Includes engineering
@ $325.

Pool Improvements [P00035] Resevoir pool filter upgrade @ $17,836 - Supplemental #1 awarded to William J. Platten
Contracting Co. @ $5,740 on 11/3/97. Includes engineering @ $11,940.

Reservoir Park Air Conditioning [P00088] @ $764 - Includes engineering @ $764.

Staircase Locks [P00031] @ $37,505 - Supplemental #1 awarded to Kenmore Construction @ $42,644 on 5/19/97 ($31,044
attributable to Staircase Locks). Includes engineering @ $6,450.

Valley View Ballfields [P00033] @ $15,375 - Includes engineering @ $15,568.

Total Parks and Recreation Program $3,112,000 $3,760,755
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PUBLIC FACILITIES $5,495,000 $4,408,258
ADA Compliance [ADA001] TOTAL 200,000 27,827
GO 200,000 0
IT 0 27,827

Improvements to City facilities to comply with the Americans with Disabilities Act. Modifications to the Municipal Building High
and Bowery entrance doors are complete. This project will include purchase of a hearing-impaired system for the Municipal
Courts. Purchase Order awarded to Norlson Inc. @ 7,456 on 9/29/97. Supplemental #1 awarded to Narzisi Construction @
$3,787 on 10/14/97. Includes engineering @ $12,791.

Airport Improvements [P32561] TOTAL 0 67.000
: TIF 0 3,350
FAA 0 63,650

Closeout of the Airport Upgrade, Phase Il project. Includes Supplemental #2 awarded to Kenmore Construction @ $67,000 on
3/24/97 for regrading and landscaping.

Beech Street Steam Plant [P00132] IT 0 77,430

Emergency removal of the parapet wall and fence construction. Duer Construction is the contractor. Construction complete.
Includes engineering @ $293.

Cascade Deck Signage [P32053] TIF 107,000 121,008

Installation of new signage for the deck. Ordinance (# 82-1997) authorizing bids and contracts passed 2/10/97. Contract
awarded to Thomarios @ $111,111 on 10/27/97. Includes engineering @ $9,218.
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Cascade Improvements TIF 525,000 290,724

Improvements to Cascade Plaza and deck including:

[P32056] Replacing the light poles on the Plaza. Included in the contract to Thompson Electric for the luminaries.

[P32054] Fireproofing the ceiling of the deck under the hotel. Compass Industries was the iow bidder @ $62,856 on 11/14/97.
[P32055] Replacing the luminaries in the deck on levels 1 through 5 south of the hotel. Contract awarded to Thompson Electric
@ $112,205 on 11/17/97.

[P32057] Adding concrete planters to the Mill Street and plaza entrances. Carried over to 1998.

[P32059] Renovating the interior of the garage elevator that serves the hotel. - Contract awarded to Montgomery Kone @
$14,606 on 11/3/97. ’ '
Replacing existing pavers with colored concrete imprinted to match existing brick. Carried over to 1998.

Cleaning and recaulking existing granite facade facing Mill Street and Dart Avenue. Carried over to 1998.

Ordinance (# 82-1997) authorizing bids and contracts passed 2/10/97. Includes engineering @ $11,424.

Also includes carryover of the rehabilitation of the Quaker and Mill Street sidewalks and stairwells, some sidewalk and facade
improvements and infill of the ice rink [P32051] @ $150,297. Ordinance (#227-1997) amending and/or supplementing
Ordinance (#801-1996) to provide for the infilling of the skating rink passed 4/7/97. Contract awarded to J.J.A.S. Inc. @
$105,150 on 4/14/97. Supplemental #1 awarded to J.J.A.S. Inc @ $9,106 on 11/17/97. Construction complete. Purchase
order awarded to Plastic Lumber @ $3,595 for planters on 6/9/97 Purchase order awarded to Plastic Lumber @ $3,870 on
6/16/97. Includes engineering @ $27,093. Includes supplement #1 awarded to Kenmore Construction @ $42,644 ($11,600
attributable to work on the Mill Street Sidewalk).
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Cascade Deck Concrete Repair [P32271] GO 2,000,000 2,217,655

Replacement of deteriorating concrete, reinforcing steel as required and resealing of the deck floor over repaired areas on levels
4 and 5. Includes repairs to the Quaker Street entrance. Ordinance (#569-1997) authorizing contracts passed 7/21/97.
Contract awarded to Infrastructural @ $1,894,425 on 11/24/97. Work began 1/05/98. Includes closeout of repairs to levels 4
and 5 awarded to Exterior Services @ $165,000.

Includes rehabilitation of the elevators [P32287] - @ $59,679 Ordinance (#380-1997) authorizing a contract with the Dover
Elevator Company for the emergency repair of two elevators in the Cascade Parking Deck passed 6/9/97. Replacement of
damaged elevator hydraulic jack unit awarded to Dover Elevator @ $54,200 on 6/16/97. Purchase order awarded to Dover

Elevator Co. @ $5,368 on 11/24/97.

Central Services Facility Roof Replacement MEF 25,000 0
Design

Design of roof replacement. In-house design underway.
Central Services Facility Computer System MEF 0 90,075

Purchase and installation of computer systems for fueling and operations. Computer specs for operations under final
development. Ordinance to proceed passed 9/22/97. Purchase order awarded to Prototype @ $90,075 on 9/29/97.

Central Services Facility Windows [110504] MEF 80,000 0

Close up of excess windows. Project postponed to a future year. A portion of the funding will be used for a floor inspection. A
scope for cleaning out the sludge, stopping the water penetration, and filling in the basement is under development.

Combined Training Facility TOTAL 120,000 0
PF 60,000 0
IT 60,000 0

Site location study for a combined Police and Fire training facility. Includes relocation of the Police Pistol Range. Project
deferred. .
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E.O.C. Emergency Generator TOTAL 300,000 - 57,916
[P00025] IT 120,000 23,166
SC 180,000 34,750

Purchase and installation of an emergency generator to provide power to portions of the Municipal Building basement, 1st and
2nd floors. The Municipal Building is the designated Emergency Operations Center (E.O.C.) for Summit County. The E.O.C.
Electrical Study is complete. Ordinance (#462-1997) authorizing consultant contracts for the design passed 7/7/97. Electro-
Mech is the consultant @ $17,478. Includes payments to Electro-Mech @ $6,207 for consulting services and engineering @
$12,161. Construction contract to be awarded in 1998.

Fire Alarm System Upgrade IT - 25,000 0
Upgrade of the existing fire alarm system at the Harold K. Stubbs Justice Center. Project deferred.
Fire Station Roof Replacement [P00039] IT 170,000 165,378

Replacement of the roof at Fire Station #13 (1544 Brown Street). Contract awarded to Cioffi Construction @ $124,000 on
2/3/97. Construction complete. includes design for roof replacement at Fire Station #10 (Maryland & 4th Street ) scheduled for
construction in 1998. Supplemental #1 awarded to Cioffi Construction @ $11,824.98 on 12/8/97. Includes engineering @
$18,015.

Misc. Fire Stations and Equipment [P00127] T 75,000 52,182

Purchase of equipment and improvements at various fire stations. Includes a needs study for accommodations for female fire
fighters [P00128]. Dodson-Stilson is the consultant @ $49,960. Study underway.

Fire Station #10 Drive & Apron [P00118] IT 45,000 72,619

Replace the drive and apron at Fire Station #10 (2225 Fourth Street). Ordinance (#381-1997) authorizing contracts, after
publicly advertising for bids, passed 6/9/987. Contract awarded to Vito Gironda & Bros. @ $49,986 on 7/21/97. Construction
complete. Includes engineering @ $21,990.
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Fuel Tank Removal [P32102] TOTAL 373,000 115,000
IT 77,000 0
oG 110,000 0
PVT 40,000 0
STATE 146,000 115,000

Continuation of site testing and remediation at the West Side Depot. Project will be ongoing for several more years. Contract
for consulting services awarded to BITE Environmental @ $100,000, Contract for consulting services awarded to Earth
Sciences @ $15,000. Remediation at the former Union Street Garage. A final risk assessment report was submitted to BUSTR
7/24/97. If approved, no additional remediation will be necessary. Final design, permitting and operating at the Municipal
Service Center. Site assessment, action plan, design and operating at 30 West Exchange Street. A plan for remediation has
been submitted and is under evaluation by BUSTR. Ordinance (#68-1997) authorizing consultants for underground storage tank
testing and remediation required by the Bureau of Underground Storage Tank Regulations (BUSTR) passed 2/3/97.

Juvenile Bureau Office [P00100] IT 65,000 141,673

Rehabilitation of sixth floor space in the Harold K. Stubbs Justice Center for expansion of Juvenile Bureau offices. 1996
carryover. Ordinance (#158-1997) authorizing bids and contracts passed 3/10/97. Contract awarded to Jeffrey Carr
Construction @ $82,892 on 4/21/97. Construction complete. Includes payment to American Analytical Labs @ $13,321 for
asbestos oversight and air monitoring. Includes engineering @ $34,990.

Municipal Building Roof [P00024] IT 0 6,252

Removal of abandoned HVAC equipment, tearing off existing roof and insulation and installing tapered insulation, a new roof
membrane and metal parapet cap. Design complete. Ordinance (#463-1997) authorizing contracts passed 7/7/97. The project
will be re-bid in 1998. Includes engineering @ $5,286.

M.S.C. Building #1 HVAC System [P00026] IT 330,000 39,612

Replacement of Building #1 HVAC system. 1996 carryover. Design complete. Date for replacement has not been determined.
Includes engineering @ $39,612.
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Parking Deck Sealing and Repairs [P00125] IT 165,000 7,731

Miscellaneous repairs to parking decks and application of waterproofing seal. Scope complete. Design underway, scheduled
for completion in January 1998. Includes engineering @ $7,731.

Police Training Relocation [P32273] GO 350,000 304,549

Rehabilitation of space in the Cascade Parking Deck for the Police Department's Training division. Ordinance (#44-1997)
authorizing bids and contracts passed 1/27/97. Contract awarded to Jeffrey Carr Construction @ $234,895 on 3/3/97.
Construction complete. Ordinance (# 443-1997) authorizing contracts for construction management services passed 6/30/97.
Glen Stephens is the construction manager @ $40,000. Includes engineering @ $8,396.

Probation Relocation [P32279] GO 500,000 522,857

Rehabilitation of space on the mezzanine level for relocation of the Probation Division from the seventh floor. 1996 carryover.
Design complete. Contract awarded to RAV Construction @ $496,693 on 8/18/97. Construction underway, scheduled for
completion in February 1998. Includes engineering @ $23,835.

Prosecutor's Office [P32282] TOTAL 40,000 4,598
GO 40,000 4,598

Design of the relocation of the Prosecutor's office from the State Office Building to the Harold K. Stubbs Justice Center. Study
of space underway. Includes engineering @ $3,308.
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Public Facilities Closeouts TOTAL 0 36,172
GO 0 23,864
IT 0 12,308

Closeout of previous years Public Facility projects. Includes closeout of:

Northwest Fire Station [P32281] @ $794 - Includes engineering @ $794.

Harold K. Stubbs Justice Center Plaza [P00067] @ $23,160 - Supplemental #3 awarded to Donley’s Building Contractor @
($695) on 3/3/97. Purchase order awarded to Parking system Analysis @ $6,882 on 8/1/97. Includes engineering @ $2,174.
Workhouse Demolition [P00106] @ 4,891 - Supplemental #2 awarded to W.G. Lockhart @ ($90) on 1/13/97 for the demolition of

the workhouse. Includes engineering @ $2174
Communications Building Garage Door [P00040] @ $12,308 - Supplemental #1 awarded to Moderalli Excavating @ $2,217 on

6/16/97. Includes engineering @ $10,049.

Total Public Facilities Program $5,495,000 $4,408,258
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MISCELLANEOUS $20,374,000 $20,169,833
Administration (CD) TOTAL 775,000 711,931
CD 763,000 703,793
ESG 12,000 8,138

Annual salaries, benefits, supplies and overhead for the planning, implementation and evaluation of projects funded with
Community Development Block Grant and Emergency Shelter Grant funds. The consolidated plan was amended per ordinance
(#538-1997) to lower the admin. CD budget in order to fund the UPNA agreement.

Administration (Capital) IT 1,415,000 1,345,807
Annual salaries, benefits, supplies and overhead for Capital Planning, Design, and Graphics (part).
Debt Service [P00006/P00007] IT 13,700,000 13,365,921

Annual debt service on general obligation debt for capital improvement projects. Payment of $443,536 made to Summit County
for misdemeanant facility debt service will be funded from the 1996 Capital Budget where it was budgeted. Includes ($7,472)
adjustment to the bond payment fund for the following projects:

W Exchange St Bridge @ ($9,058) Garnette Rd @ $24,255 Maxine Place @ $9,163
Flint Ave Etal @ $1,156 Victory St. @ $2,594 Hampton Ridge Dr @ ($29,766)
Bluestone/Longstone @ ($1,469) Wilbeth Rd @ ($10,542) Casterton Ave @ ($3,840)
Springfield Lake Outlet @ $10,035
Equipment Replacement TOTAL 3,209,000 3.084,206
IT 2,516,000 489,503
EQ 150,000 38,100
GO 0 2,025,000
SCF 275,000 220,003
WCF 268,000 311,600

Annual replacement of obsolete or otherwise unusable rolling stock for fire, police, public service, health, and communications
divisions. See Appendix A for details.
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Neighborhood Partnerships TOTAL 80,000 57,209
IT 40,000 25,014
CcD 40,000 30,998

Matching grants of up to $5,000 for neighborhood organizations for small projects based on innovative ideas for improving a
neighborhood. Ordinance (#483-1997) authorizing grant contracts passed 7/7/97.

Organization Project Ccbh IT
Amount | Amount

Crouse Caring Community Crouse Baseball Field Renovation 5,000

Highland Square Development Assoc. Community Building Needs Assessment 3,440

*Harris Elementary School Harris Playground Renovation 5,000

UPNA University Park Art & Music Fair 5,000

P.AW.S. 1997 Community Improvement Project 1,151

Council of Block Club Presidents Restoring Our Precious Environment 1,430

Northwest Akron Neighborhood Watch N.W. Akron Community Betterment Program 4,450

Southwest Council of Block Clubs Take Pride - Take Back 2,431

Landings Garden Club Landings Enhancement & Development 2,690

Miracle Tutoring & Learning Center Professional & Private Tutoring 5,000

Alpha Kappa Alpha Akron Kids Achieving 5,000

Tutoring Nutures Talent Learning Science Through Nature 1,000

B.I.C.E.E. Summer Youth Program 2,682

* Winton Avenue Block Club Youth Employment Services 2,818

Kenmore Board of Trade Drug Awareness 2,500 2,500

Hearts to Home Ministry Project Grow 3,360

North American Indian Cultural Center Discovering Akron’s Pre-historic Treasure 560

Total 30,998 25,014

* Completed
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FUNDING -' AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Building Inspection Computer System IT 20,000 0

Study of new computer systems to replace Building Inspection's current twelve year old system. Project deferred to 1998.

Laptop Computers TOTAL 1,100,000 1,500,000
GO 1,100,000 1,050,000
COPS 0 450,000

Purchase of laptop computers for Police and Fire Department vehicles to enable access to the computer aided dispatch center.
This will enable access to Federal, State, and City databases. Debt retirement to be shared equally between the Capital Budget
and Police Special Revenue Funds. Purchase order awarded to Motorola Communication @ $1,500,000 on 6/23/97 to install
City-wide MHZ radio communication system including purchase of electronic field reporting units. Purchase order awarded to
Motorola Communication @ $1,013,733 on 7/21/97 to complete work which was to be performed by OCS Technologies. OCS
Technologies went into bankruptcy and defaulted on their contract. The purchase order will be paid from the balance on the
OCS Contract (committed in 1994) and the funds recovered through litigation.

Street Trees [P00063] TOTAL 75,000 105,957
IT 75,000 90,519

TIF 0 6,388

CD 0 9,050

Annual replacement of street trees removed because of age, disease, or accidents. Includes supplemental #2 with Aaron
Landscaping @ ($4,921) on 1/6/97 to closeout the 1996 Program [P00022]. Ordinance (#105-1997) authorizing bids and
contracts passed 2/10/97. Contract awarded to Sunshine Landscaping & Nursery @ $86,689 on 3/24/97 ($75,000 attributable
to the Street Tree Program). Supplemental #1 awarded to Sunshine Landscaping & Nursery @ $5,460 on 9/2/97. Planting
complete. Includes engineering @ $11,608.
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PUBLIC UTILITIES $50,609,000 w $21,377,523
Water Pollution Control Station 6,155,000 3,381,919
Alternative Activated Sludge Thickening [P05177] SCF 2,300,000 1,893,695

Replacement of dissolved air floatation units with gravity belt thickener units. Burgess & Niple is the consultant. Contract
awarded to W.G. Lockhart @ $1,889,000 on 1/5/98. Includes engineering @ $3,301.

Electrical Distribution Improvements [P05158] SCF 330,000 0

Provision of a second electrical power supply to the main process area of the treatment plant. 1996 carryover. Project under
discussion with Ohio Edison. Ohio Edison proposal is under review and alternatives are under development. Project deferred
to 1998.

Fuel Station Replacement [P05185] SCF 220,000 182,978

Construction of a new fuel station at WPCS and the Compost Plant. 1996 carryover. Contract awarded to Bassak Brothers @
$182,113 on 2/24/97. Construction complete. Includes engineering @ $435.

Miscellaneous Improvements [P05161] SCF 200,000 133,625

Annual program of various repairs at the Water Pollution Control Station and the Compost Facility. Installation of laboratory
fume hoods awarded to Meccon, Inc. @ $94,500 on 3/3/97. Rebuild of the Aquaguard screen awarded to Parkson Corp. @
$85,975 on 4/14/97. In-house design underway for replacement of final clarifier drive unit.

Grit Removal Improvements / Material SCF 80,000 0
Handling System [P05163]

Modifications to the materials handling systems in the screening and grit area. The purchase of additional materials is underway
and work on two tanks is underway. The project is 90% complete.
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Laboratory A-A Unit Replacement [P05164] SCF 100,000 95,400

Replacement of the atomic absorption spectrophotometer which is nearing the end of its useful life. New Fume Hood awarded
to Meccon Inc. @ $94,500 on 3/3/97.

Memorial Parkway Influent Channel SCF 25,000 | 0
and Clarifier Repair [P05165] ‘

Rehabilitation of influent channel bypass gates and clarifier structure as necessary. The scope will include a fence around the
structure. Design underway.

Plant Water System Improvement [P05167] SCF 100,000 0
Replacement of plant water lines as necessary. Ordinance (#344-1997) authorizing a design consultant passed 5/19/97.

Primary Building HVAC System SCF 50,000 0
Replacement [P05166]

Replacement of the primary building HVAC system. Preliminary plans underway.

Primary Tank Sludge Collector Rail SCF 490,000 39,321
Replacement and Stabilize Launders [P05156]

Replacement of worn collector rails in the primary tanks and modifications to the overflow weirs as required. 1996 carryover.
Includes amendatory agreement #1 @ $25,700. Construction in 1998. Includes engineering @ $7,401.

Secondary Influent Metering and Final SCF 400,000 0
Tank Sampling Improvements [P05168]

Improvements to the metering of secondary influent flow rates and permanent sampling station for aeration unit 6. Scope under
development.
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Sluice Gates and Valves Rebuild / SCF 100,000 76,368

Replacement [P05169]

Reconstruction and modifications to existing sluice gates and valves as necessary. Ordinance (#315-1997) authorizing bids and
contracts passed 5/12/97. A portion of the work will be done in-house and the remainder will be contracted. Contract awarded
to North Coast Instruments @ $26,163 and Shook Inc. @ $33,400 on 6/2/97. Purchase order awarded to Frank Lucco Co. @
$3,200 on 7/7/97 and North Hill Glass @ $550. Purchase contract awarded to North Coast Instruments @ $10,220 on 8/18/97.

Structural Repair of Channels, Tanks, SCF 100,000 : 0
and Expansion Joints [P05170]

Rehabilitation of channels, tanks, and expansion joints as required. Specifications complete.
Underground Storage Tank Site Restoration SCF 100,000 0

Removal of underground storage tanks and site restoration. 1996 carryover. Ordinance (#356-1997) authorizing a contract or
contracts with an engineering consulting firm or firms for engineering services passed 6/2/97. Design underway, with
construction in 1998.

Vehicle Maintenance Roof Replacement SCF 200,000 0

Replacement of leaking roof.

Compost Facility Improvements 1,360,000 961,432
Fire Alarm System Renovations [P05180] SCF ‘ 100,000 188,661

Upgrade for fire alarm system to meet code standards. Design complete. Ordinance (#240-1997) authorizing bids and
contracts passed 4/7/97. Contract awarded to R&M Electric @ $158,960 on 8/18/97. Supplemental #1 awarded to R&M
Electric @ $15,080. Supplemental #2 awarded to R&M Electric @ $3,800 on 12/22/97. Renovations underway, scheduled for
completion in 1998.
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Preheat Coil Replacement [P05189] SCF | 75,000 21,456
Replacement of preheat coils used to warm process air for reactors. Preliminary work is underway. Equipment has been
ordered.
Reactor Area Improvements [P05182] SCF 540,000 173,000

Replacement/restoration of structural members as necessary. Osborn Engineering is the consultant @ $84,000. Amendment
#1 awarded to Osborn Engineering @ $89,000. Construction will be carried over to 1998.

Reactor Cover Replacements [P05153] SCF 175,000 167,070

Replacement of failed or weakened reactor covers as necessary. Ordinance (#241-1997) authorizing bids and contracts passed
4/7/97. Contract awarded to Ledow @ $167,070 on 4/21/97. Construction complete.

Roof Replacement [P05196] SCF 0 165,475

Repair the roof, and coat with a corrosive resistant material. Ordinance (#652-1997) authorizing bids and contracts passed
10/6/97. Purchase contract awarded to Haralson Roofing @ $155,053 on 10/6/97. Purchase order awarded to Haralson

Roofing @ $2,995.

Scrubber Supply Ductwork Restoration [P05159] SCF 220,000 0
Replace corroded galvanized ductwork with fiberglass ductwork. Contract awarded in 1996 to Ohio Fabricators. Construction
complete.

Temperature Monitoring System SCF 250,000 6,178

Replacement [P05157]

Replacement of temperature monitoring system to enable more accurate control of the process air fans and provide continuous
temperature monitoring. 1996 carryover. Design complete. Replacement deferred to 1998. Includes engineering @ $6,178.
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WPCS Closeouts SCF 0 239,592

Closeout of previous year’s projects including Alternative Thickening for Activated Sludge [P05152] @ $54,240; Grease
Handling and Disposal Facility [P05151] @ $53,332 (Supplemental #1 awarded to Shook Heavy & Environmental Group @

$24,672 on 9/8/97); Waster Liquor Equalization Tank [P05174] @ $50,925 (Supplemental #1 awarded to Kenmore Construction
@ $50,925 on 4/14/97); Activated Treatment Renovation [P05172] @ $81,096 (Supplemental #1 awarded to Kenmore
Construction @ $77,665 on 5/19/97). Includes engineering @ $58,742.

Sanitary Sewers 9,665,000 3,246,489
Bowery Street Study (Quaker-State) SCF 20,000 0

Study of 1998 separation of the combined sewer along Bowery Street from Quaker Street to State Street. Deferred to 1998.

Combined Sewer Overflow Monitoring/Corrective Action Plan 3,045,000 935,061
Rain Gauge Relocation SCF 120,000 0

Relocation of the rain gauges to improve accessibility for maintenance.  Deferred to 1998.

Automated Rain Gauge System SCF 175,000 1,161
Installation of an automated rain gauge system. Includes engineering @ $1,161. Project canceled.

CSO Study Continuation SCF 750,000 37,942

Continuation of the Combined Sewer Overflow Study including continuing model development [P05017], chemical data
collection [P05018] and biological sampling [P05019]. Includes engineering @ $35,226.
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Facility Plan Update / CSO Corrective SCF 1,000,000 860,421

Action [P05160/P05011]

EPA mandated update of the Akron Facility Plan and combined sewer overflow corrective action. Burgess & Niple is the
consultant for data collection @ $190,900 and Finkbeiner, Pettis & Strout is the consultant for the facilities plan update @
$110,000. Includes the following 1998 projects:

Collection Systems [P05190} - Shown against 98 budget.
WPCS [P05191] - Burgess & Niple is the consultant @ $314,200 on 12/8/97.

Program Manager [P05192] - Shown against 98 budget.
Inflow Infiltration [P05193] - Includes engineering @ $5,723

System Technical Assistance [P05194] - Includes engineering @ $6,783.
WPCS Technical Assistance [P05195] - Finkbeiner, Pettis & Strout is the consultant @ $99,885 on 12/8/97

Includes engineering @ $57,169.
Rack/Manhole Improvements [P05009] SCF 1,000,000 35,507

Modifications to improve accessibility to combine sewer overflow racks. 1996 carryover. Includes closeout of the Rack 15
[P05020] Supplemental #1 awarded to Akron Paving Corp. @ $11,749 on 5/5/97. Includes the Goodyear Retention Tank/Rack
39 [P05043] @ $1,735. Construction in 1998. Includes engineering @ $23,724.

Emergency Generator Upgrades [P05012] SCF 220,000 145,485

Provision of emergency generators and electrical control equipment at the Clearfield pump station and miscellaneous
improvements to the Mud Run pump station. Ordinance (#273-1997) authorizing bids and contracts passed 4/28/97. Contract
awarded to Sykes Construction @ $105,190 on 6/30/97. Construction complete. Includes engineering @ $33,709.

Hampton Ridge Pump Station [P05004] SCF 20,000 655

Removal of fuel tanks, site assessment, and soil remediation as necessary. Deferred to 1998. Includes engineering @ $655.
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Manhole Construction and/or SCF 100,000 40,834

Reconstruction [P05060]

Continuation of annual program of construction and/or reconstruction of manholes. Supplemental #1 awarded to Vito Gironda &
Brothers for the 1996 program @ $1,013 on 3/24/97. Includes engineering @ $39,352. Design of the 1997 program is
complete. Construction in 1998.

Miller Street/Sweitzer Avenue [P05061] SCF 150,000 ‘ 18,552

Reconstruct common sanitary/storm sewer manholes to elimination storm sewer infiltration into the Sweitzer Creek District
sanitary trunk sewer. Includes engineering @ $18,552 . Deferred to 1998

Miscellaneous Sanitary Sewers/ SCF 335,000 128,092
Emergency Repairs

Reconstruction of short stretches of sewer to repair localized damage in connection with residential street improvement projects.
Includes emergency repairs as necessary. Includes closeout of the Falmouth Road emergency repair [P05045] @ $128,092.
Includes engineering @ $11,599.

New Sanitary Sewers SCF 120,000 30,576

Construction of new sanitary sewers as required. Includes closeout of the Emmit Road sanitary sewer [P05042] @ $30,576.
(Includes payments to the consultant @ $13,676. Includes engineering @ $16,873.)

Northside Interceptor Trunk Sewer SCF 500,000 0
Reconstruction

Emergency repairs and design of reconstruction of the North Side Interceptor Trunk Sewer which runs between Front Street and
Main Outfall Sewer. Deferred to 1998.
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Patterson Park Combined Sewer SCF 230,000 88,992
Reconstruction [P05014] ‘

Reconstruction of the combined sewer below the proposed ballfield site. 1996 carryover. Kenmore Construction is the
contractor. Construction underway, scheduled for completion in April 1998. Includes engineering @ $88,992.

Sand Run Siphon Chamber Sluice Gates [P05062] SCF 20,000 . 19,717

Design of sluice gates to improve safety at the Sand Run trunk siphon chamber. Supplemental #1 awarded to Sykes
Construction @ $13,329 on 12/15/97. Includes engineering @ $5,882

Sanitary Sewer Reconstruction

Archwood Easement [P05021] SCF 20,000 44,468
(Adams Ditch - 235' East)

Reconstruction of sanitary sewer along the Archwood Easement from Adams Ditch to 235 feet east. 1996 carryover. Wingfoot
Rental & Development Company is the contractor (awarded in 1996). Construction complete. Supplemental #1 awarded to
Wingfoot Rental & Development Company @ $22,787 on 6/30/97. Includes engineering @ $21,185.

Hawkins Trunk Protection [P05023] SCF 250,000 194,224

Erosion control for exposed trunk sewer pipe located northwest of Middlecoff Drive between Hilton Drive and Barcelona Drive.
1996 carryover. Ordinance (#197-1997) authorizing bids and contracts passed 3/24/97. Contract awarded to Kenmore
Construction @ $137,075 on 6/16/97. Construction complete. Includes engineering @ $55,677.

Kreiner Avenue (Shelburn - 250' South) [P05056] SCF 60,000 52,639

Reconstruction of sanitary sewer along Kreiner Avenue from Shelburn Street to 250 feet south. Contract awarded to Samson -
Akpan @ $38,422 on 10/6/97. Construction complete. Includes engineering @ $13,056.
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LaCroix (Russel - 280" North) [P05058] SCF 140,000 76,190

Reconstruction of sanitary sewer along LaCroix Avenue from Russel Avenue to 280 feet north. Contract awarded to W.G.

Lockhart Construction Co. @ $60,782 on 11/24/97. Construction underway, scheduled for completion in 1998. Includes
engineering @ $13,313.

Lane (W. Thornton - 228' South) [P05057] SCF 60,000 54,185

Reconstruction of sanitary sewer along Lane Street to southeast of Margaret Park School. 1996 carryover. Contract awarded

to Samson-Akpan @ 44,955 on 10/6/97. Construction underway, scheduled for completion in 1998. Includes engineering @
$8,077.

Summit Lake Sewer [P05024] SCF 650,000 582,375

Reconstruction of 720 feet of sanitary sewer from South Street to southeast of Margaret Park School. 1996 carryover. Contract
awarded to H.M. Miller Construction @ $482,872 on 4/21/97. Supplemental #1 awarded to H.M. Miller Construction @ $54,920
on 11/24/97. Construction underway, scheduled for completion in 1998. Includes engineering @ $41,844.

Sewer System Inflow/Infiltration Correction SCF 300,000 129,340
Studies/Remediation [P05041]

Smoke testing and rehabilitation of sanitary sewers to identify and eliminate clean water inflow and infiltration sources in the
following sewer districts: Roosevelt, Hawkins, Willow Run, Mud Run. 1996 carryover. Dodson-Stillson is the consultant @
$102,000. Includes engineering @ $27,340.

Willow Run Sewer-Lakeshore TOTAL 3,425,000 65,654
Boulevard [P05112] SCF 3,013,000 65,654
OPWC 412,000 0

Extension of improvements to the Willow Run Sewer along Lakeshore Boulevard and an area north of Kenmore Boulevard to

the railroad tracks south of the Metro bus barns. Bids scheduled for 3/4/98. Amendment #3 awarded to Finkbeiner, Pettis &
Strout @ $53,536. Includes engineering @ $8,143.
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Sanitary Sewer Closeouts SCF 0 612,730

Includes closeout of the following projects:

Bellevue Avenue [P05022] @ $32,489 - Supplemental #1 awarded to AJC Construction @ $12,867. Includes engineering @
$10,710.

CSO Monitoring System [P05107] @ $347,707- Supplemental #2 awarded to W.G. Lockhart @ $325,500 on 11/17/97.
Fairlawn Trunk Sewer [P05025] @ $5,602 - includes engineering @ $5,602.

Garden Alley Sewer Reconstruction [P05016] @ $21,134 - Supplemental #1 awarded to United Survey Inc. @ $12,703 on
10/14/97. Includes engineering @ $8,432.

Main Outfall Sewer [P05002] @ $76,743. Includes engineering @ $59,597.

Roosevelt Sewer [P05026] @ $117,937 - Supplemental #1 awarded to H.M. Miller @ $30,995 on 10/20/97. Supplemental #2
awarded to H.M.Miller @ $22,940 on 12/8/97 Includes engineering @ $58,032.

Wall Street [P05039] @ $17,330 - Supplemental #1 awarded to Cioffi Construction @ $17,330 on 1/13/97.

Includes ($26,720) to the bond payment fund for Morse/Newdale.

Joint Economic Development Districts 11,250,000 2,541,203
Copley Township 3,595,000 397,533
Aberth Road Sanitary Sewer [P01022] 0 15,454

Closeout design expenses. Includes engineering @ $14,804.
Pigeon Creek Sewage Pump Station [P01018] JEDD-S 1,600,000 55,159
Construction of a pump station and force main. 1996 carryover. GPD is the design consultant. Design complete. Land

acquisition underway. Construction to be carried over into 1998. Includes land acquisition @ $22,944 and engineering @
$29,135.
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Pigeon Creek Trunk Sewer Ph. 1 [PO1017] JEDD-S 1,600,000 22,417

(Pump Station - Jacoby)

Construction of a trunk sewer from the pump station to Jacoby Road. Design scheduled to be completed in October.
Construction to follow the Pigeon Creek Sewage Pump Station in 1998. Includes engineering @ $16,607.

Pigeon Creek Trunk Sewer, Ph.2 JEDD-S 0 127,895
Closeout of design expenses. The consultant is Finkbeiner, Pettis & Strout @ $125,897 Includes engineering @ $1,997.

Pigeon Creek Trunk Sewer Ph. 3 JEDD-S 80,000 0
(Cleveland-Massillon-S.R. 21)

Design of a trunk sewer from Cleveland-Massillon Road to S.R. 21.
Rothrock Road [P01016] JEDD-S 0 163,184

Closeout of construction. Supplemental #1 awarded to Underground Utilities @ ($17,564) (($8,782) attributable to JEDD
Sewer). Includes purchase of materials @ $155,799. Includes engineering @ $20,985.

Extension Studies [P01033] JEDD-S 15,000 2,384
Studies to develop project limits for sanitary sewer extension requests. Includes engineering @ $2,384.
Service Area Extensions JEDD-S 300,000 11,040

Design and construction of service area extensions. Includes construction of a sanitary sewer extension on Cleveland-Massillon
Road at I-77 [P01024]. Contract awarded to Don Wartko Construction @ $48,130 for both the water and sewer line on 6/16/97.

($9,195 attributable to Jedd Sewer). Supplemental #1 awarded to Don Wartko Construction @ $883 on 9/22/97. Construction

complete. Includes engineering @ $1,534.
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Coventry Township 2,920,000 1.450,901
Cormany Road Sewage Pump JEDD-S 720,000 499,407

Station [P01015]

Construction of a pump station. 1996 carryover. M.S. Consultants is the consultant. Design complete. Ordinance (#343-1997)
authorizing bids and contracts for the construction of the Cormany Road - Portage Lakes Drive pump station, water line and
sanitary sewer passed 5/19/97. Contract awarded to H.M. Miller Construction @ $1,597,367 ($390,000 attributable to the Pump
Station). Includes land acquisition @ $40,728 and engineering @ $28,634.

Cormany Road Sewer JEDD-S 410,000 675,000
(Pump Station - Portage Lakes)
Portage Lakes Drive Sewer (Cormany - Path)(Path - Manchester)

Construction of a sewer from the Cormany Road pump station to Portage Lakes. 1996 carryover. M.S. Consultants is the
consultant. Design complete. Ordinance (#343-1997) authorizing bids and contracts for the construction of the Cormany Road -
Portage Lakes Drive pump station, water line and sanitary sewer passed 5/19/97. Contract awarded to H.M. Miller Construction
@ $1,598,367 on 12/15/97 ($675,000 attributable to the sewer lines)

Manchester Road JEDD-S 0 37,942
(Nesmith Lake-Carnegie) [P01014]

Closeout of design. Amendment #1 awarded to Louis Perry & Associated @ $2,500. Includes engineering @ $33,391.

Manchester Road Sewer [P01013] JEDD-S 495,000 68,037
(Halcyon - Proehl)

Construction of a sewer from Halcyon to Proehi. URS is the design consultant. Amendatory agreement #1 awarded to URS @
$24,032. Amendatory agreement #2 awarded to URS @ $35,440. Design underway, scheduled for completion in April 1998.
Includes engineering @ 8,559.
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Manchester Road Sewer [P01012] JEDD-S - 175,000 65,461

(Robinson - Nola)

Construction of a sewer from Robinson Avenue to Nola Avenue. Louis Perry and Associates is the design consultant. Design
complete. The project will include the Manchester Road Sewer (Tippecanoe-1000’S of State), Robinson Avenue Sewer
(Manchester-500’East) and State Street Sewer (Manchester-500'N.W.). Includes land acquisition @ $55,645 and engineering
@ $9,273.

Manchester Road Sewer JEDD-S 35,000 0
(Tippecanoe - 1000'S of State)

Design of a sewer from Tippecanoe to 1,000 feet south of State. Project combined with the Manchester Road Sewer
(Robinson-Nola).

Path/Bower Sewer [P01023] JEDD-S 600,000 105,054
(Portage Lakes - State Mill)

Construction of a sewer from Portage Lakes Drive to State Mill. Project combined with State Mill Road Sanitéry Sewer. Project
on hold pending resolution of some legal issues. Environmental Design Group is the consultant @ $102,850. Includes
engineering @ $2,204.

Robinson Avenue Sewer JEDD-S 50,000 0
(Manchester - 500' East)

Construction of a sewer from Manchester Road to 500 feet east. Project combined with the Manchester Road Sewer
(Robinson-Nola).

State Mill Road Sewer JEDD-S 100,000 - 0
(Manchester - Bower)

Construction of a sewer from Manchester Road to Bower Avenue. Project combined with Path/Bower Sanitary Sewer (see
Path/Bower Sewer for details).
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State Street Sewer JEDD-S 20,000 0

(Manchester - 500' N.W.)

Design of a sewer from Manchester Road to 500 feet northwest. Project combined with the Manchester Road Sewer
(Robinson-Nola).

Extension Studies [P01034] JEDD-S 15,000 0
Studies to develop project limits for sanitary sewer extension requests.
Service Area Extensions JEDD-S 300,000 0

Design and construction of service area extensions.

Springfield Township 4,735,000 692,769
Canton Road Sewer JEDD-S 1,100,000 89,896

(Old Home - Lakemore Corp. Line)

Construction of a sewer from Old Home Road to the Lakemore Corp. Line. 1996 carryover. Dodson-Stillson is the consultant.
Includes amendatory agreement #3 with Dodson-Stillson @ $89,896. Design complete.

Massillon Road Sewer JEDD-S 600,000 427,169
(Oakes - Krumroy)

Construction of a sewer from Oakes Drive to Krumory Road. 1996 carryover. Contract for both sanitary sewer and water main
construction awarded to Underground Utilities @ $1,192,339 on 4/14/97 ($424,280 attributabie to JEDD Sewer). Construction
complete. Includes engineering @ $1,006.

Sanitarium Road Sewer/Pump Station JEDD-S 900,000 5,611
[PO1008] (750' to 4200' E. of Canton)

Construction of a sewer and pump station from 750 feet to 4,200 feet east of Canton Road. Design complete. Includes
engineering @ $5,611.
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Sanitary Sewer [P01009] ; JEDD-S 135,000 119,079

(Mogadore - Little Cuyahoga)

Construction of a sewer from Mogadore Road to the Little Cuyahoga Interceptor. Contract awarded to W.G. Lockhart @
$85,961 on 10/14/97. Includes engineering @ $20,841.

Sanitary Sewer [P01010] JEDD-S 135,000 8,412
(U.S. 224 at Ewart - E. of Waterloo)

Construction of a sewer from U.S. Route 224 at Ewart Road to Waterloo Road. Design complete. Ordinance authorizing bids
and contracts passed 4/28/97. Includes engineering @ $6,959. Deferred to 1998.

Sanitary Sewer / Pump Stations JEDD-S 100,000 0
(E. Waterloo at Bey-Sanitarium)

Design of a sanitary sewer and pump station on East Waterloo Road at Bey to Sanitarium Road. Deferred to 1998.

Tuscarawas River Trunk Sewer, Ph. 1 JEDD-S 1,450,000 26,238
[PO1011] (Pickle-Massillon/Mayfair)

First phase of construction of a sewer from Pickle Road to the Massillon Road / Mayfair Road intersection. complete. Includes
land acquisition @ $4,550. Includes engineering @ $19,889. Construction in 1998

Extension Studies [P01035] JEDD-S 15,000 16,364

Studies to develop project limits for sanitary sewer extension requests. Includes engineering @ $16,364.
Service Area Extensions JEDD-S 300,000 0

Design and construction of service area extensions.
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Storm Water Systems 450,000 132,497
Brewster Creek Erosion Control [P00028] IT 150,000 10,644

Completion of design for erosion control along Brewster Creek from Waterloo Road to Arlington Street. Amendment #1
awarded to Finkbeiner, Pettis & Strout @ $4,920. Study complete. includes engineering @ $5,724.

Miscellaneous Storm Sewers IT 150,000 92,133

Reconstruction of storm sewers in areas to be designated. Includes:

Massillon Road Storm Sewer [P00116] - Contract for both sanitary sewers and water main construction awarded to

Underground Utilities @ $1,192,339 on 4/14/97. Supplemental #2 for storm sewer construction awarded Underground Ultilities
@ $47,864 on 6/30/97. Supplemental #3 for storm sewer construction awarded to Underground Utilities @ $16,230 on 6/30/97. -
Construction complete. Includes engineering @ $6,342.

Northwest Akron Stormwater Outlet Study [P00126] @ $13,177 - Finkbeiner, Pettis & Strout Ltd. is the consultant.

Closeouts - Stormwater Permit Applications [P32107] @ $1,507, Springfield Lake Outlet [150108] @ $5,648, Marion Avenue
Storm Sewer [P00030] @ $391, and Nutwood Road Storm Sewer [P00090] @ $2,608.

Bye St. Storm Outlet (Sheffield Ditch) [P000124] IT 150,000 29,702

Shaping and stabilization of the existing drainage channel between Erie Island Park and Frederick Boulevard by grading, limited
filling and placement of grouted rip rap on both banks. Design compiete. Construction deferred. Includes engineering @
$25,947.

64



COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Utilities Services 920,000 75,666
Computer Equipment/Business Office Imp. WCF 150,000 19,567

Purchase necessary materials and equipment to make improvements to the Utilities Services facility to make the operation more
cost effective. Includes door guard key pads awarded to Vector Security @ $571; computer equipment awarded to Autodeck @
$4,126; conference table and 12 chairs awarded to Costigan’s @ $4,095; Mita copier awarded to Business Office Equipment @
$7,579; Mag instruments 3-d cell pack awarded to Standard Law Enforcement @ $207.

Miscellaneous Engineering Studies WCF 40,000 40,000
Consultant contracts for various water system project studies. GPD is the consultant @ $40,000.
New Billing/Work Order System WCF 150,000 0

Procurement of new software for processing billing, collections and customer service data and a new work order system. Scope
includes process re-engineering within the utilities business office. Enabling legislation (#826-1997) passed 11/24/97. Deferred
to 1998.

Utility Building Modifications WCF 680,000 16,099

Renovation of the basement and first floor levels of the CitiCenter Building for relocation of the Industrial Pretreatment and
Administrative Offices. Initial design underway. Preliminary floor plans nearly complete. Includes closeout of the Public Utilities
Relocation to the 2nd floor @ $11,947 (Supplemental #3 awarded to Paragon Construction @ $11,947 on 4/21/97). Includes
engineering @ $4,152.

Water Supply Facilities 431,000 130,190
Fueling Station Rehabilitation/Tank Replacement WCF 125,000 50,000

Replacement of the fuel station at the Geauga Maintenance Center. Ordinance (#355-1997) authorizing an engineering
consulting firm or firms for the design of above ground storage tanks passed 6/2/97. Ordinance (#356-1997) authorizing a
consultant passed 6/2/97. Environmental Design Group is the consultant @ $50,000.
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Land Acquisition WCF 200,000 1,212

Purchase of land within the Watershed drainage area and Lake Rockwell as it becomes available.
Machinery and Miscellaneous Equipment WCF 6,000 60,358

Replacement of machinery and miscellaneous equipment as necessary. Includes a C-3085 Flygt Submersible Pump awarded
to Tyler Electric Motor Repair @ $2,788; Rewind Pump Station Motor awarded to Hunnell Electric @ $990; Ball Bearing Motors
awarded to Thielsch Engineering @ $1,895; Small Tool Supplies @ $1,390; Other Supplies @ $493; Building Furnishings @
$1,461; North Pump Bank Feeder Cable awarded to J.P., Novatny @ $38,379; Riding Mower awarded to Akron Tractor & Equip.
@ $8,470. '

Miscellaneous Improvements at the Geauga WCF 100,000 18,620
Maintenance Center

Purchase machinery and materials and/or enter construction contracts to make emergency improvements and to complete
miscellaneous projects. Includes replacement of the roof, awarded to J&J Construction @ $16,075; hand rail awarded to
Auburn Fence Corp. @ $2,072.

Water Treatment & Pumping Facilities 2,185,000 1,745,251
Chlorine Dioxide Generator WCF 50,000 0

Replacement of the outdated chloride dioxide generator. The replacement will be included with the Post Chemical
Bldg./Equipment Replacement.

Fueling Station (UST Removal/Site Closure) WCF 40,000 106,700

Design of the removal of underground storage tanks at the Water Supply Plant. Ordinance (#356-1997) authorizing a contract
or contracts with an engineering consulting firm or firms for engineering services passed 6/2/97. Burgess & Niple is the
consultant @ $106,700 on 12/17/97. Design underway. Construction in 1998.
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Information Collection Rule Lab Testing WCF 220,000 190,456

Lab testing and pilot study to comply with the USEPA's Information Collection Rule. Formal approval of the City’s sampling plan
from the USEPA has been received. Montgomery-Watson is the consultant @ $190,456.

Old High Lift Pump Station Asbestos Removal, WCF 40,000 : 40,000
Demolition of Railroad Trestle and Paving

Consultant design of asbestos and lead paint abatement and demolition of both structures which are no longer needed.
Ordinance (#166-1997) authorizing a consultant passed 3/10/97. Louis Perry & Associates is the consultant @ $40,000.
Design revisions complete.

Plant Monitoring/Water Plant Laboratory Equip. WCF 40,000 63,792

Purchase and installation of upgraded and new laboratory and monitoring equipment. Includes a 4mm lon Chromatograph
awarded to Dionex Corp. @ $696; Velocity Monitor awarded to Anderson Bolds Inc. @ $2,658; Water Bath W/Test Tube Rack
awarded to VWR Scientific Products @ $652; Emergency Work awarded to J.P.Novatny Electric @ $49,512; Compressor for
AC Awarded to Gardiner Trane Co. @ $4,773; Computer Monitoring & Control Systems awarded to BPI Information Systems @
$5,502.

Potassium Permanganate Facilities WCF 500,000 534,625

Construction of a potassium permanganate facility at the raw water intake. Contract awarded to Kenmore Construction @
$534,625 on 5/12/97. Construction underway, scheduled for completion in March 1998.

Post Chemical Bldg./Equipment Replacement WCF 520,000 453,100

Consultant study and design of a new modern Post Treatment Chemical Building with new chemical feed equipment and
storage facilities. Ordinance (#303-1997) authorizing a consultant to study, design and construct Chemical Building
improvements passed 5/5/97. Finkbeiner Pettis & Strout is the consultant @ $453,100.
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Rapid Mix/Coagulation/Sedimentation Basin WCF 190,000 0

Improvements

Completion of consultant design of improvements to the rapid mix/coagulation/sedimentation basins. Design underway,
scheduled for completion in October 1997. Malcolm Pirnie is the consultant (encumbered in 1996).

Rip Rap 48" Raw Water Pipeline @ River WCF 40,000 39,750

Installation of rip rap along the east shoreline approximately 200 feet downstream of the Lake Rockwell Dam. Purchase of
limestone awarded to Cleveland Central @ $38,150. Ordinance (#585-1997) authorizing contracts passed 7/28/97. Project
scheduled in the Fall.

Wastewater Plant Reconstruction/Upgrade WCF 320,000 316,828

EPA mandated upgrading of the existing package wastewater plant. Includes sludge lagoon improvements. Contract awarded
to Kenmore Construction @ $316,828 on 3/3/97. Construction complete.

Water Plant Fueling Station WCF 225,000 0
(Above Ground Replacement)

Replacement of above ground storage tanks and fuel station equipment . Upgrade of an underground storage tank used by a
small emergency generator. Ordinance (#355-1997) authorizing a contract or contracts with an engineering consulting firm or
firms passed 6/2/97. Design complete.

Water Distribution 11,378,000 4,969,276
Clean & Line Water Main WCF 1,250,000 1,057,225

Rehabilitation of water mains by cleaning and lining. Contract awarded to Utilicon Corp. @ $980,325 on 2/18/97. Supplemental
#1 awarded to Utilicon Corp. @ $76,900 on 4/14/97. Construction complete.
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Clean and Paint Tanks WCF 215,000 267,159

Cleaning and painting of the Columbine Water Tank to prevent corrosion, discoloration of water and a shortening of it's useful
life. Ordinance (#176-1997) authorizing bids and contracts for lead abatement and cleaning and painting passed 3/17/97. Bids
scheduled 6/23/97. Ordinance #(357-1997) authorizing a consulting agreement or agreements for construction services for lead
abatement and painting passed 6/2/97. Contract awarded to D&M Painting @ $247,350 on 7/14/97. Supplemental #1 awarded
to D&M Painting @ $5,800 on 9/22/97. Interior painting complete, exterior painting is underway. Includes engineering @
$14,009. :

Fairlawn Pump Station WCF 240,000 20,000

Replacement of piping and pumps and related improvements as necessary. Finkbeiner, Pettis & Strout is the consultant @
$20,000.

Force Main Phase | Completion PVT 1,285,000 107,000

Installation of 700 feet of replacement water main on Southwest Avenue in Tallmadge which was not installed under the original
construction contract due to the discovery of contaminated soil in the trench. Burgess & Niple is the design consultant @
$107,000. Design complete and under review by the Ohio EPA. Ordinance (# 442-1997) authorizing contracts passed 6/30/97.
Deferred to 1998.

Force Main Reconstruction - Phase 3A TOTAL 3,000,000 ' 2,279,924
WCF 2,000,000 1,481,924
OPWC 1,000,000 798,000

Phase 3A of the replacement of water main along Northeast Avenue in Tallmadge and within the off-road portion of the force
main route. Contract awarded to H.M. Miller @ $2,279,925 on 12/22/97.

Ghent Road Water Main WCF 150,000 0

Design and construction of 1,450 feet of water main on Ghent Road between Sand Run Parkway and West Market Street.
Design complete. Construction schedule will be coordinated with the Smith Road/Ghent Road arterial project. The project will
be done as part of the water main contract.
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Maintenance Equipment Replacement WCF 108,000 63,781

Replacement of maintenance equipment. Includes a tandem axle utility trailer awarded to Summit Trailer @ $1,722; Ni-Cad
Battery awarded to Sheridan Safety Inc. @ $1,448; Trash Pump awarded to Cenweld @ $4,410; Magnetic Locator awarded to
Victory White Metal @ $2,920; Rock Drill awarded to Mas/Con Equipment @ $2,937; Mueller tapping Machine awarded to
Hughes Supply co. @ $10,375; 16’ Dual Axle Trailer awarded to Akron Tractor & Equipment @ $4,700; TM/6 Model Conversion
kit awarded to E.H. Wachs @ $6,904; 4" Underground Piercing Tool awarded to Leppo Equipment @ $4,694; 12" H.D.
Aluminum Whales awarded to Midwest Underground Tech @ $18,349; 1” Tapping Tool awarded to Trumbull industries @
$4,150; 2 Portable Transducers awarded to | & C Sales @ $1,170.

Materials for Water System Replacement WCF 300,000 282,219
Annual purchase of materials and parts necessary to maintain the Water Distribution system.
Miscellaneous Improvements WCF 55,000 21,914

Purchase of necessary equipment and materials to complete miscellaneous small projects. Includes repair arm on Ford Tractor
@ $400; Autocon Microcat Telemetry System awarded to J.P. Bergren Co. @ $18,97; other contractual services @ $1,532 and
office equipment & furniture @ $2,531.

Montrose Pump Station WCF 520,000 3,700

Acquisition of a suitable site and construction of a booster pumping station. Burgess & Niple is the design consultant. A site
has not yet been identified. Supplemental #1 awarded to Bassak Brothers for closeout of the interim pump station @ $3,700 on

6/2/97.

Standpipe/Reservoir Inlet/Outlet Piping WCF 1,000,000 2,702
Iimprovements

Installation of baffles and water mains to create separate inlet and outlet piping for four reservoirs on Tallmadge Avenue near
Brittain Road. Design of free-standing baffles underway, scheduled for completion in March 1998. Includes Safety Railing
awarded to Auburn Fence Co. @ $2,072
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Thurston Street Standpipe Demolition WCF 90,000 0

Demolition of standpipes which are no longer needed. Demolition in 1998.

Water Meter - Central Reading System WCF 250,000 0
Consultant study of implementation of an automatic meter reading system. Project on hold until a future date.

Water Meter Replacement WCF 165,000 11,460
Replacement of obsolete and inaccurate meters.

Water Main N'ew and Replacement WCF 2,750,000 852,822

Construction of new and replacement of distribution mains throughout the City as required. See appendix B for details.
Includes supplemental #1 awarded to Kenmore Construction @ $176,000 on 1/6/97. Contract #759, Pavement Restoration
Program, awarded to Vito Gironda & Bros. @ $665,584 on 7/28/97.

Joint Economic Development Districts 8,375,000 5,181,770
Copley Township 1,845,000 1,048,765
Copley Road [P01020] JEDD-W 820,000 493,170

(Schocalog - E. of Collier)

Extension of a water line along Copley Road from Schocalog Road to east of Collier Road. 1996 carryover. GPD is the
consultant. Ordinance (#198-1997) authorizing bids and contracts passed 3/24/97. Contract awarded to Kenmore Construction
@ $405,932 on 7/21/97. Supplemental #1 awarded to Kenmore Construction @ $13,854 on 10/20/97. Construction underway,
scheduled for completion in February 1998. Includes engineering @ $24,418.
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Copley Road [P01027] JEDD-W 710,000 131,069

(Jacoby - Schocalog)

Design and construction of a water line extension along Copley Road from Jacoby Road to Schocalog Road. Design complete.
McCoy & Associates is the consultant @ $84,272. Includes land acquisition @ $31,300. Includes engineering @ $14,865.

Ridgewood Road [P01029] JEDD-W 0 231,847

Contract awarded to AJC Construction @ $94,690 on 6/9/77. GBC Engineers & Architects is the consultant @ $31,572.
Construction complete. Includes purchase of materials @ $86,971. Includes engineering @ $17,349

Rothrock Road [P01016] JEDD-W 0 131,619

Closeout of construction. Supplemental #1 awarded to Underground Utilities @ ($17,564) (($8,782) attributable to JEDD
Water). Includes water main materials @ $114,648 and engineering @ $10,192.

Extension Studies [P01030] JEDD-W 15,000 0
Studies to develop project limits for water line extension requests.
Service Area Extensions JEDD-W ‘ 300,000 47,060

Design and construction of service area extensions. Includes construction of a water line extension on:

Cleveland-Massillon Road at I-77 [P01024] @ $47,060 - Contract awarded to Don Wartko Construction @ $48,130 for both the
water and sewer line on 6/16/97 ($38,945 attributable to JEDD Water). Includes engineering @ $6,496.
Oversize Water Main Reimbursement JEDD-W 0 14,000

Reimbursement to private developers for installation of oversized water mains. Ordinance (#193-1997) authorizing 1997
reimbursement payments to various developers in the Montrose Water System area for costs related to the oversizing of water
mains in that water distribution system passed 3/24/97.
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Coventry Township ' 2,940,000 2,405,179
Arlington Road [P01004] JEDD-W 0 795,554
Closeout of construction. Includes transfer to water for materials used in 1996 construction @ $751,678. Includes engineering
@ $43,443.
Cormany Road JEDD-W 795,000 533,000

(Portage Lakes Dr. - Robinson Ave.) (Manchester Rd. - Robinson Ave.)
Portage Lakes Drive (Manchester - Cormany)

Extension of a water line along Cormany Road from Portage Lakes Drive to Robinson Avenue. 1996 carryover. M.S.
Consultants is the consultant. Design complete. Ordinance (#343-1997) authorizing bids and contracts for the construction of
the Cormany Road - Portage Lakes Drive pump station, water line and sanitary sewer passed 5/19/97. Contract awarded to
H.M Miller Construction @ $1,598,367 on 12/15/97 ($533,000 attributable to the water lines)

Manchester Road [P01005] JEDD-W 650,000 798,709
(Robinson Ave. - State Rd.)

Extension of a water main along Manchester Road from Robinson Avenue to State Road. 1996 carryover. Malcolm Pirnie is
the consultant. Includes amendatory agreement #2 with Malcolm Pirnie @ $8,722. Includes payment to Ameritech @ $11,558.
Contract awarded to Don Wartko Construction @ $374,649 (construction only) on 5/5/97. Construction complete. Includes
Purchase of materials @ $356,963. Includes engineering @ $43,785.

Robinson Avenue [P01026] JEDD-W 580,000 53,758
(Manchester Rd. - State Rd.)

Design and construction of a water line extension on Robinson Avenue from Manchester Road to State Street. Louis Perry &
Associates is the consultant @ 50,602. Includes closeout of 1996 Robinson Avenue @ $226. Includes engineering @ $226.
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South Main Street [P01028] JEDD-W 600,000 119,132

(Waterloo Rd. - Turkeyfoot Rd.)

Design and construction of a water line extension on South Main Street from Waterloo Road to Turkeyfoot Road. Project will
include Swartz Road (Main Street east) currently budgeted in 1999. Design underway, scheduled for completion in 1998.
Construction will be carried over to 1998. Dodson Stilson is the consultant @ $114,404. Includes engineering @ $4,728.

Swartz Road [P01019] JEDD-W 0 105,026
Includes purchase of materials @ $97,248. Includes engineering @ $7,778
Extension Studies [P01031] JEDD-W 15,000 0

Studies to develop project limits for water line extension requests.

Service Area Extensions JEDD-W 300,000 0
Design and construction of service area extensions.

Springfield Township 3,450,000 1,727,826

Canton Road [P01007] JEDD-W 560,000 130,452

(S. of Shadybrook - Waterloo Rd.)

Extension of a water line along Canton Road from the corporation line south of Shadybrook Avenue to Waterloo Road. 1996
carryover. Includes amendatory agreement #3 with Dodson-Stillson @ $89,896. Design compete. Includes engineering @
$14,275.

Canton Road JEDD-W 550,000 0
(Waterloo Rd. - SPL Lakemore Plaza)

Design and construction of a water line extension along Canton Road from Waterloo Road to the south property line of
Lakemore Plaza. Design complete.
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Marvo Road JEDD-W 450,000 1,547

(Krumroy Rd. - Emmitt Rd.)

Extension of a water line along Marvo Road from Krumroy Road to Emmit Road. Design underway, scheduled for completion in
February 1998. Includes engineering @ $897

Massillon Road [P01006] JEDD-W 1,575,000 1,595,827
(Oakes - N. of Clayben)

Extension of a water line along Massillon Road from Oakes Drive to north of Clayben Drive. 1996 carryover. Contract for both
sanitary sewer and water main construction awarded to Underground Utilities @ $1,192,339 on 4/14/97 ($751,533 attributable
to JEDD Water). Supplemental #1, #2, #4 awarded to Underground Utilities @ $30,282, $47,863, $16,230 on 6/30/97.
Finkbeiner Pettis & Strout is the construction manager @ $110,946 on 9/29/97. Construction complete. Includes purchase of
materials @ $587,993. Includes engineering @ $24,120.

Extension Studies [P01032] JEDD-W 15,000 0
Studies to develop project limits for water line extension requests.

Service Area Extensions JEDD-W 300,000 0
Design and construction of service area extensions.

Total Public Utilities Program $50,609,000 $21,377,523
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
HOUSING, HOMELESS ASSISTANCE AND
HUMAN RESOURCES 8,935,000 8,441,409
HOUSING 8.110.000 7,626,259
Community Development Areas 5,555,000 5,913,998
Aqueduct CD 530,000 527,260

Continuation of code enforcement and housing rehabilitation activities

Structures inspected
Structures puchased
Structures razed

Structures in code compliance
Grants / $ value

Loans / $ value

Total funds committed since project inception (including public improvements):

Program Inception

1/97-12/97 Through 12/97
29 196 (75%)
3 3
2 6
47 107 (41%)

36 / $198,762
20/ $235,888
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Big Falls cD 420,000 340,079

Continuation of code enforcement and housing rehabilitation activities

Program Inception
Through 12/97

1/97-12/97
Structures inspected 13
Structures puchased 0
Structures razed 2
Structures in code compliance 112
Grants / $ value 36/ $178,596
Loans / $ value 24 / $151,010

Total funds committed since project inception (including public improvements):

Crouse CD 345,000

854 (100%)

5

18

787 (94%)
505 / $2,374,051
284 / $1,757,915

$8,021,824
219,947

Initiation of code enforcement and housing rehabilitation activities. Public meeting was held on 8/28/97

Program Inception
Through 12/97

1/97-12/97
Structures inspected 213
Structures puchased 0
Structures razed 1
Structures in code compliance 2
Grants / $ value 0/ %0
Loans / $ value 0/ %0

Total funds committed since project inception (including public improvements):

77

213 (31%)

ARAAN -0

0/%0
0/%0

$2,249,817



COMMITTED

FUNDING ANDIOR
PROJECT SOURCE(S) = BUDGET AWARDED
Glover CD 1,010,000 391,499

Initiation of code enforcement and housing rehabilitation activities. Initial public meeting held 4/30/97

Goodyear

Program Inception

1/97-12/97 Through 12/97
Structures inspected 225 - 225 (42%)
Structures puchased 0 0
Structures razed 4 4
Structures in code compliance 13 13 (2%)
Grants / $ value 64 / $432,990 64 / $432,990
Loans / $ value : 20/ $281,071 38/ $281,071

Total funds committed since project inception (including public improvements): $2,129,368

CD 940,000 : 1,278,319

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 103 851 (84%)
Structures puchased 0 5
Structures razed 12 36
Structures in code compliance 120 615 (61%)
Grants / $ value 86 / $456,541 527 | $2,407,752
Loans / $ value 51/ $408,681 305 / $2,053,235

Total funds committed since project inception (including public improvements): $14,4448,389
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COMMITTED

, FUNDING , : AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Madison/Peckham CD 420,000 259,889

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 84 836 (100%)
Structures puchased 1 11
Structures razed 1 50
Structures in code compliance 34 _ 678 (82%)
Grants / $ value 15/ $90,496 326 / $1,706,392
Loans / $ value 11/ $166,178 175/ $1,421,939

Total funds committed since project inception (including public improvements): $6,943,267

Manchester Road CD 800,000 622,284

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 149 600 (87%)
Structures puchased 9 / 24
Structures razed 6 26
Structures in code compliance 99 351 (561%)
Grants / $ value 37/ $206,118 314 / $1,277,840
Loans / $ value 23/ $185,610 187 / $1,260,795

Total funds committed since project inception (including public improvements): $8,241,547
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Mason Park CD 560,000 1,383,634

Continuation of code enforcement and housing rehabilitation activities

Program Inception

' 1/97-12/97 Through 12/97
Structures inspected 43 218 (66%)
Structures puchased 5 6
Structures razed 6 6
Structures in code compliance 78 83 (25%)
Grants / $ value 45 | $234,601 94 / $483,177
Loans / $ value 34/ $275,763 76 / $635,325

Total funds committed since project inception (including public improvements): $3,911,873

Noble | CD 530,000 891,086

Continuation of code enforcément and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 66 418 (75%)
Structures puchased 1 3
Structures razed 7 29
Structures in code compliance 78 288 (51%)
Grants / $ value 28 / $144,355 167 / $206
Loans / $ value 20 / $139,806 206 / $1,750,799

Total funds committed since projecf inception (including public improvements): $2,154,495
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Demolition (Waiver) CD 450,000 325,522

Demolition of vacant, abandoned, and/or deteriorated housing, garages and commercial buildings. Commercial structures
razed from 1/97-12/97: 11; Garages razed from 1/97-12/97: 190; Residential structures razed from 1/97-12/97: 51.

Home Repair CD 340,000 275,763
Emergency home repair for low-income, elderly and handicapped homeowners.

1/97-12/97
Grants / $ Value 141/ $275,763
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Lane/Howe Neighborhood CcD 150,000 51,900

The project consists of:

Purchase, rehabilitation and resale of ten homes by a partnership between First Merit and WENDCO. Two homes
have been purchased and are being rehabilitated.

Acquisition of blighted properties. Three properties have been purchased. The structures have been razed and the
properties will be given to UNDC.

Administration for rehabilitation of Moeller Avenue (Thornton-Howe) homes.

The Landings, Phase Il ULR 80,000 0 0
Development assistance for the condominium builder. Ordinance (#517-1997) approving and authorizing the
execution of a Development Agreement between Alpha Phi Alpha Homes, Inc. and the City of Akron for the donation
of land and redevelopment of property pursuant to the Opporunity Park Urban Renewal Plan passed 7/14/97.
Neighborhood Housing Petition Areas 930,000 715,326
Beardsley CD 60,000 3,178

Initiation of code enforcement and housing rehabilitation activities. The initial public meeting was held 5/15/97

Program Inception

1/97-12/97 Through 12/97
Structures inspected 19 19 (37%)
Structures in code compliance 0 0
Grants / $ value 1/ $5,000 15/ $126,961
Loans / $ value 0/ %0 8/ $35,840

Total funds committed since project inception: $3,178

82



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Charles CD 80,000 13,980

Clark

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 11 26 (84%)
Structures in code compliance 6 7 (23%)
Grants / $ value 4/ $23,000 8 / $43,000
Loans / $ value 1/ $9,700 5/ $20,713
Total funds committed since project inception: $70,899
CD 35,000 36,918

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 5 27 (100%)
Structures in code compliance 8 14 (64%)
Grants / $ value 3/ $18,000 8/ $35,627
Loans / $ value 2/ $32,000 517 $41,300

Total funds committed since project inception: $83,083
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Euclid CD 25,000 4,593

Initiation of code enforcement and housing rehabilitation activities. The initial public meeting was held 4/8/97

Program Inception

1/97-12/97 Through 12/97
Structures inspected 19 19 (42%)
Structures in code compliance 0 0
Grants / $ value 1/ %1 1/ $8,000
Loans / $ value 1/ $23,200 1/ $23,200
Total funds committed since project inception: $4,593
Hart CD 35,000 12,733

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 3 37 (100%)
Structures in code compliance 13 24 (71%)
Grants / $ value 3/ $18,000 11/ $57,730
Loans / $ value 2/ $17,000 9/ $39,717

Total funds committed since project inception: $247,816
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COMMITTED

Continuation of code enforcement and housing rehabilitation activities

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Lane/Howe CD 120,000 151,574

Program Inception

1/97-12/97 Through 12/97
Structures inspected 8 44 (94%)
Structures in code compliance 22 33 (70%)
Grants / $ value 5/ $31,105 19 / $97,488
Loans / $ value 1/ $13,100 13 / $84,379
Total funds committed since project inception: $658,689
CD 120,000 162,740

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected , 13 25 (49%)
Structures in code compliance 3 3 (6%)
Grants / $ value 12 / $65,000 12 / $65,000
Loans / $ value 9/ $106,700 9/ $106,700

Total funds committed since project inception: $162,740
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Leroy CcD 25,000 112,022
Initiation of code enforcement and housing rehabilitation activities. The initial public meeting was held 7/28/97.
Structures Inspected: 15 (48%) Structures in Compliance: 0
Lloyd CD 60,000 92,983
Continuation of code enforcement and housing rehabilitation activities
Program Inception
1/97-12/97 Through 12/97
Structures inspected 3 23 (55%)
Structures in code compliance 12 12 (29%)
Grants / $ value 3/ $20,000 5/ $30,000
Loans / $ value 2/ $21,800 3/ $27,700
Total funds committed since project inception: $119,331
Marcy CD 60,000 9,566

Continuation of code enforcement and housing rehabilitation activities

Program Inception

1/97-12/97 Through 12/97
Structures inspected 2 30 (100%)
Structures in code compliance 5 21 (78%)
Grants / $ value 1/ $5,000 13 / $67,500
Loans / $ value ‘ 1/ $3,000 10 / $55,275

Total funds committed since project inception: $248,554
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Merton CD 35,000 27,550

Continuation of code enforcement and housing rehabilitation activities

1/97-12/97

Program Inception
Through 12/97

-

Structures inspected
Structures in code compliance 7
Grants / $ value 3/ $15,975
Loans / § value 2/ $8,300

Total funds committed since project inception: $154,176

Moon/Snyder CD 25,000

Continuation of code enforcement and housing rehabilitation activities

27 (100%)

21 (81%)
12 / $60,975
11/ $36,465

13,047

Program Inception
Through 12/97

1/97-12/97
Structures inspected 1
Structures in code compliance 7
Grants / $ value 1/ $5,000
Loans / $ value 0/ %0

Total funds committed since project inception: $594,996
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Rhodes CD 70,000 34,152

Continuation of code enforcement and housing rehabilitation activities

Talbot

Program Inception

1/97-12/97 Through 12/97
Structures inspected 3 61 (100%)
Structures in code compliance 15 40 (70%)
Grants / $ value 4/ $23,000 31/ $169,543
Loans / $ value 1/ $9,700 14 / $91,020
Total funds committed since project inception: $341,130
CD 120,000 39,764
Continuation of code enforcement and housing rehabilitation activities
Program Inception
1/97-12/97 Through 12/97
Structures inspected 39 79 (100%)
Structures in code compliance 19 23 (29%)
Grants / $ value 5/ $22,513 17 1 $74,451
Loans / $ value 2/ $9,700 7/ $28,700
Total funds committed since project inception: $241,278
CD 60,000 527

West Long

Initiation of code enforcement and housing rehabilitation activities. The initial public meeting was held 6/24/97.

Structures Inspected: 14 (16%) Structures in Compliance: 1
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Non-Profit Community Housing Program CD 460,000 200,000

Matching funds for non-profit community housing development organizations undertaking eligible HOME activities.

Agency Project Name Contract Objective Contract | Project Cost City Units Units Units Total
Date Funds Planned | Under Com- Units
Con- |pletedin| Com-
struction | 1997 pleted
WENDCO | Stair Step Buy, rehab. and sell 10 03/01/95 $455,000| $203,500 10 1 2 9
homes to first time home
buyers
EANDC | East Akron Construct, rehab., and lease 10/12/95 $3,750,000( $200,000 40 0 0 40
Homes - Phase 1 |40 single-family homes to low
income tenants (Part 2)
Housing | Emergency Single item repair for very low 08/22/95 $65,000 $3,000 18 0 0 18
Network | Home Repair income owner-occupants
EANDC | East Akron Construct, rehab. and lease 07/11/96 $2,800,000| $300,000 30 0 0 30
Homes - Phase 2 | 30 single-family homes to low
income tenants
EANDC [ Robinson School |Rehab. of low income owner- 10/22/96 $270,000 $80,000 31 0 18 30
Housing occupied housing in the
Improvement Robinson School area
Housing | Emergency Single item repair for very low 01/31/97 $80,000 $6,000 35 1 15 24
Network [Home Repair income owner-occupants
WENDCO | West Akron Construct, rehab and lease 40 Execution $3,700,000| $300,000* 40 2 39 39
& EANDC |Homes - Phase 1 | single-family homes to low in
income tenants progress

* $200,000 committed against the 1997 Budget.
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Paint Program CD 30,000 28,750

Reimbursement for neighborhood non-profit organizations to operate a paint program for elderly, low income occupants through

donated labor. A contract with Greater West Side Block Club has been executed for $25,000. Also includes a line of credit for
material for home owners in Petition Areas whom wish to paint their own homes.

UNDC CD 115,000 115,000

Support for new housing construction in older neighborhoods. Ordinance (#669-1997) authorized payments to UNDC.

Sold & Awaiting Closing Unsold Total
Completed 8 1 9
Under Construction 0 2 2
Total 8 3 11

Total housing units sold and closed during 1997: 8

Total housing units forecasted for 1997: 10

Total housing units sold and closed since project inception: 204
Total housing units completed since project inception: 205
Total housing units started since project inception: 207

UPNA [P73055] CD 17,000 17,000

Project costs for the University Park neighborhood Association. Ordinance (#538-1997) amended the consolidated plan to
include the UPNA project, and authorized the city to enter into an agreement was passed 6/21/97.
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FUNDING AND/OR

PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Homeless Assistance TOTAL 248.000 238,150
ESG 228,000 218,150
CD 20,000 20,000

Emergency Shelter Grant funding awarded on a requests for proposals basis to eligible non-profit providers of emergency
shelter housing for homeless persons and for intermediate term housing and social services for homeless individuals and

families. Ordinance (#270-1997) authorizing contracts passed 4/28/97. Contracts awarded as follows:

Agency Population Served Award

Access Women and Children 82,600
Salvation Army Families 15,600
Shelter Care/Safe Landing Youth 10,000
Access Il Women 5,000
Arlington Transitional Living Center Teenage Mothers 10,200
Battered Women'’s Shelter Women and Children 20,000
H.M. Life Opportunities Single Parent Families 50,000
Community Drug Board Men and Women 5,500
Summit Aids Housing Corporation Men with AIDS 15,000
Fair Housing Contact Service Families 24,250
Total 238,150
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Human Resources CD 560,000 560,000

Public services to primarily serve CD area residents. Ordinance (#100-1997) authorizing contracts passed 2/10/97.

Agency Program Amount

Housing Network Home Maintenance Education 10,500
United Disability Services Home Accessibility 20,600
Senior Workers Action Program Retires Senior Volunteer Program 12,360
Senior Workers Action Program Homecare 40,300
Senior Workers Action Program Outreach 17,200
Info Line Lifeline (emergency responses) 29,970
CYO Summer Camp for Neighborhood Development Area Youth 6,180
Youth Education Services Tutoring for Neighborhood Development Area Youth 5,860
Children’s Hospital Promoting Adolescence through Health Services 23,175
Akron Summit Community Action Child Assault Prevention 39,550
Boys & Girls Club Summer Youth Employment 69,115
Fair Housing Contact Service Fair Housing 95,580
Family Services Community Credit Counseling 12,600
University of Akron Family Literacy - Crouse School 30,900
Children’s Services Board Crouse Caring Community 10,300
Family Services Families and School Together 51,500
Info Line Information and Referral Services 30,750
Victims Assistance Crisis Intervention 32,960
Akron Police Neighborhood Security 20,600
Total 560,000
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] ' SOURCE(S) BUDGET AWARDED
ECONOMIC DEVELOPMENT $34,075,000 $39,184,518
Commercial/Industrial Development 8,720,000 4,848,146
Akron Fulton Airport [P32072] TIF 100,000 226,051

Infrastructure improvements to support industrial development. See Map 1. Includes Phase | and Phase Il environmental site
assessment of a 6.26 acre undeveloped property along Kelly Avenue. A concept plan for the site has been developed. Also
includes design and construction of a storm sewer on Parcels A and B on the east side of Glasier Parkway [P32073]. Ordinance
(#353-1997) authorizing contracts for the removal and replacement of fencing bordering the proposed JRB property near the
Airport passed 6/2/97. Contract awarded to Cardinal Fence @ $18,760 on 8/25/97. Purchase orders awarded to Loomis
Electric @ $4,900 & $4,970 for relocation of electrical service on 11/3/97. Contract for storm sewers awarded to Vito Gironda @
$175,448 on 12/22/97. Includes payments to Environmental Mitigation for consulting services @ $3,456 and engineering @

$12,198.
Akron Square [P32244] TOTAL 500,000 120,004
» TIF 365,000 87,603
ODOD 110,000 26,401
SLA 25,000 6,000

Design and construction of Phase |l roadway and infrastructure. See Map 2. The scope of the project is under evaluation to
determine what is needed. Includes Phase | Supplemental #1 awarded to Kenmore Construction @ $93,766 on 8/11/97.
Includes engineering @ $14,767.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Ascot Industrial Park [P32157] TOTAL 1,530,000 385,381
TIF 1,345,000 195,116
SLA 15,000 16,325
ODOD 80,000 80,000
WCF 40,000 45,395
SCF 50,000 48,545

Land acquisition and roadway development to support industrial development. See Map 3. Includes design of an eastward
roadway extension (East Ascot Drive) from the intersection of Derby Drive and Muffin Lane. Ordinance (#422-1997) authorizing
contracts passed 6/23/97. Contract awarded to Thomas Asphalt Paving Co. @ $306,620 on 8/25/97. Construction complete.
Includes engineering @ $20,379.

B.F. Goodrich Buildings 40 & 41 [P32301] TIF 200,000 286

Continuation of environmental remediation. The City is seeking that the site be given an Urban Setting Designation. Includes
engineering @ $286.

Enterprise Community Area Financial Assistance CcD 125,000 139,999
Program

Small business loan program within the Enterprise Community to be operated by EANDC. Funds to be matched by private bank
funds. A start-up contract has been executed with EANDC @ $4,999. A contract for loan funds and operating expenses has
been awarded to EANDC @ $135,000.

Faior Street [P32111] TIF 225,000 214,019

Full depth pavement, sidewalk and curb reconstruction from South Main Street to the Ohio Canal. Contract awarded to Cioffi
Construction @ $185,767 on 5/5/97. Construction underway, scheduled for completion in 1998. Includes engineering @
$27,123.
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COMMITTED

FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Financial Assistance Programs TOTAL 695,000 0
EC 315,000 0

ODOD 380,000 0

GoJo

Provision of direct loans to qualified businesses. Funding of a revolving loan program, small business assistance program, and
contributions to a micro loan program.

TOTAL 0 2,656,160
IT 0 2,523,640
0G 0 132,520

Ordinance (#512-1997) for consultant contracts to provide environmental mitigation, architectural design, engineering design,
and construction management services for the renovation of the former B.F. Goodrich headquarters on South Main Street
passed 7/14/97. Ordinance (#595-1997) authorizing the Mayor to apply for a Urban and Rural Initiative Grant Program with the
Ohio Department of Development passed 7/28/97. Environmental mitigation scheduled for bid in 1998. Environmental
Mitigation Group is the environmental consultant @ $132,520 on 11/6/97. Includes acquisition of the former B.F. Goodrich
headquarters @ $2,510,000. Includes engineering @ $13,644.

Industrial Incubator [P32064] g TOTAL 370,000 167,004
ODOD 120,000 67,934

ULR 175,000 99,070

EC 75,000 0

Leasehold improvements to the former Goodrich Building #5 and technical assistance for the industrial incubator program.
Ordinance (#16-1997) authorizing an engineering consulting firm for the design of improvements to the Incubator roof at Canal
Place Building #5 passed 1/13/97. Ordinance (# 440-1997) authorizing contracts passed 6/30/97. The design consultant is
Unified Architecture and Engineering @ $7,650. Design of the roof repair is complete. Contract awarded to Narzisi
Construction @ $148,500 on 9/29/97. Construction underway, scheduled for completion in 1998. Includes engineering @
$10,720.
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Landbanking TOTAL 1,225,000 764.860
KE 250,000 181,594
GO 375,000 576,707
PS 600,000 0

Acquisition of vacant land and buildings in designated areas. Includes demolition, environmental site assessments, and
remediation as necessary. Includes appraisals @ $42,420, and legal expenses @ $9,375. Includes :

E. Exchange Parcel [P32116] @ $150,000 - Ordinance (#879-1997) accepting a conveyance by deed of an estate in fee simple
for property at 18 E. Exchange (car wash).

Akron Hardware Supply (475 South High Street) [P2280] @ 226,313 - Contract for asbestos abatement, removal of one
underground storage tank and building demolition awarded to Eslich Wrecking Company @ $197,000 on 1/13/97. Demolition

and remediation complete. Supplemental #1 awarded to Eslich Wrecking Co. @ $4,623 on 7/7/97. Includes engineering @
$20,204.

Canton Road Parcel [P32116] @ $298,599 - Ordinance (#206-1997) accepting a conveyance by deed of an estate in fee simple
for property at 430 Canton Rd. passed 3/31/97. The property was purchased for $295,000. Includes engineering @ $991.

Fire Station #1 [P32284] @ $31,039 - Environmental assessment complete. Ordinance (#272-1997) authorizing bids and
contracts for the removal of underground storage tanks passed 4/28/97. Contract awarded to Inland Waters of Ohio @ $4,084
on 6/30/97. Ordinance (#382-1997) authorizing contracts for asbestos abatement passed 6/9/97. Contract awarded to Reliance
Environmental Management @ $5,629 on 6/23/97. Purchase order awarded to Inland Waters of Ohio @ $4,084 on 9/8/97.
Remediation Complete. Includes engineering @ $3,850.

Taco Bell Property - Ordinance (#802-1997) authorizing contracts for the purchase of fee simple of vacant property located at
867 West Market St. from the Taco Bell Corp. passed 11/17/97.
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FUNDING AND/OR
PROJECT [CODE] SOURCE(S) BUDGET AWARDED
Massillon Road Industrial Park [P30653] TOTAL 1,500,000 4,722
TIF 1,400,000 4,722

ODOD 100,000 0

Phase | public infrastructure to support development including roadway and utility extension and rail spur construction. GPD is
the consultant. The alignment of the roadway is under evaluation. Includes engineering @ $671.

McCoy Street Property TIF 250,000 21,789

Environmental remediation [P32275] and design of Phase | site improvements [P32278]. Includes inspection costs and
supplemental charges for the rail line relocation project and site preparation. Environmental Mitigation Group is the consultant
for environmental studies. Phase | of the environmental studies is complete. Additional testing is underway. Includes relocation
of the rail line. Plans under revision. Amendment #1 awarded to McCoy and Associates @ $14,518. Includes engineering @

$6,220.
Minority Incubator Program TOTAL 50,000 0
EC 25,000 0
CD 25,000 0

Technical assistance for minority incubator programs.
Neighborhood Business Districts CD 350,000 6,800

Continuation of the business assistance program in the East Market Street NBD and in the Middlebury NBD. Includes
preliminary expenses for future NBDs. The redevelopment plan for Middlebury NBD was approved by Planning Commission
5/23/97. Ordinance (# 81-1997) authorizing financial assistance through the West Market Street Neighborhood Business District
(NBD) program to Dave Towell Cadillac, Inc. for improvement of business property at 111 West Market Street passed 2/10/97.
Ordinance (#101-1997) extending the benefits of the East Market Street Neighborhood Business District Program to Taylor
Pontiac passed 2/10/97. Includes facade grant to Little Forest Nursing Home @ $6,800.
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Tell Parking Expansion [P32302] PVT 0 0

Design and construction of a new 200 space parking bridge behind the Tell Building at South Main Street and Cedar Streets that
would stretch across the Ohio Canal to Water Street and a 400 space lot between Water Street and Bowery Street. Ordinance
(#213-1997) authorizing a consultant to design a public off-street parking facility to serve the southern portion of the downtown
district and for payment of costs associated with the design and construction of this public off-street parking facility passed
3/31/97. Ordinance (#570-1997) authorizing a consultant for design and construction management services passed 7/21/97.
Hasenstab & McCarthy is the consultant. Design underway. Construction in 1998.

Wallhaven Business District [150124] TOTAL 1,200,000 141,071
oG 600,000 141,071
SA 450,000 0
OE 150,000 0

Petitioned public improvements, facade grants, loan subsidies, and utility reconnection assistance. Ordinance (#145-1997)
approving the Redevelopment Plan passed 3/3/97. Ordinance (#269-1997) authorizing the financial assistance program passed
4/28/97. Ordinance to proceed passed 9/97. Construction in 1998. The financial assistance program began in May. Includes
engineering @ $136,030.

West Side Office Park oG 50,000 0

Feasibility study for development of the White Pond/I-77 Ridgewood Road area. The city is seeking a developer for the site.
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Downtown Improvements 23,355,000 34,3 36,372
Akron Regional Dev. Board [P32118] KE 0 | 50,000

Contribution for marketing and promotional services for the creation/ preservation of jobs, and improving economic welfare.

Baseball Stadium TOTAL 400,000 890,681
PVT 400,000 0
GO 0 890,681

Construction of the restaurant [P32334]. Includes closeout of the following contracts:

Bid Package #2 Site Utilities [P32316] - Supplemental #4 awarded to W.G. Lockhart @ ($27,149) on 2/3/97.

Bid Package #4 Structural Steel [P32319] - Supplemental #1 awarded to Burger Structural Steel @ $199,125 on 2/24/97.
Bid Package #4 Structural Steel [P32319] - Supplemental #2 awarded to Burger Structural Steei @ $922 on 2/24/97.

Bid Package #7 Masonry [P32326] - Supplemental #5 awarded to Northern Valley Contractors @ $107,336 on 1/13/97.
Bid Package #7 Masonry [P32326] - Supplemental #6 awarded to Northern Valley Contractors @ $19,798 on 2/24/97.
Bid Package #7 Masonry [P32326] - Supplemental #7 awarded to Northern Valley Contractors @ $6,007 on 5/5/97.

Bid Package #7A Service Level Masonry Block - Supplemental #2 awarded to Giambrone Masonry @ $7,640 on 7/21/97.
Bid Package #10 Elevators [P32328] - Supplemental #1 awarded to Montgomery Konw @ $1,668 on 1/13/97.

Bid Package #11 Electrical [P32323] - Supplemental #3 awarded to Loomis Electric @ $100,545 on 1/13/97.

Bid Pack #11 Electrical [P32323] - Supplemental #4 awarded to Loomis Electric @ $55,494 on 6/23/97.

Bid Package #11 Electrical [P32323] - Supplemental #5 awarded to Loomis Electric @ $4,748 on 9/15/97.

Bid Package #12 HVAC-Mechanical - Supplemental #3 awarded to S.A. Comunale @ $7,928 on 6/23/97.

Bid Package #14 General Trades [P32329] - Supplemental #2 awarded to Knoch Corp. @ $3,482 on 1/13/97.

Bid Package #14 General Trades [P32329] - Supplemental #3 awarded to Knoch Corp. @ $128,067 on 4/28/97.

Bid Package #14 General Trades [P32329] - Supplemental #4 awarded to Knoch Corp. @ $102,018 on 7/14/97.

Bid Package #15 Playing Field [P32330] - Supplemental #1 awarded to Burton F. Clark @ $7,368 on 2/24/97.

Bid Package # 17 Graphics [P32332] - Supplemental #1 awarded to Boyer Signage and Graphics @ $6,826 on 5/27/97.
Bid Package #20 Misc. Metals [P32337] - Supplemental #2 awarded to Ornamental Iron Work Co. @ $53,442 on 4/14/97.
Stadium Plumbing [P32321] - Supplemental #3 awarded to S.A. Comunale Co. @ $25,984.
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Supplemental #1 awarded to S.A. Comunale Co. for fire protection @ ($446).
Cupholders [P32338] - awarded to Caddy Products @ $24,826 on 3/24/97.
Includes engineering @ $64,399.

Broadway Parking Deck GO 0 212,693

Closeout expenses for the deck and skywalk connection to the John S. Knight Convention Center. Includes closeout of the
following contracts:

Supplemental #1 awarded to W.G. Fairfield Co. (Parking Deck) @ $36,781 on 3/10/97.
Supplemental #1 awarded to Concrete Technology (Parking Deck) @ $10,891 on 4/7/97.
Supplemental #2 awarded to Concrete Technology (Parking Deck) @ $41,317 on 3/10/97.
Supplemental #1 awarded to S.A. Comunale (Parking Deck) @ $5,765 on 3/3/97.
Supplemental #1 awarded to Maintenance Unlimited (Skywalk) @ $46,384 on 1/13/97.
Supplemental #1 awarded to E.P.I. of Cleveland (Skywalk) @ $14,451 on 1/13/97.
Supplemental #1 awarded to Dies Electric (Skywalk) @ $6,506 on 1/13/97.

Supplemental #1 awarded to Contract Glass (Skywalk) @ $1,380 on 1/13/97.

Supplemental #1 awarded to S.A. Comunale Co. (Skywalk) @ $5,527 on 1/13/97.
Supplemental #1 awarded to Maintenance Unlimited (Parking Deck) @ ($20,517) on 1/13/97.
Supplemental #1 awarded to Dies Electric (Parking Deck) @ $35,018 on 1/13/97.
Supplemental #1 awarded to Donley’s (Parking Deck) @ $47,962 on 1/13/97.

Supplemental #1 awarded to Contract Glass (Parking Deck) @ $11,039 on 1/13/97.
Supplemental #2 awarded to Contract Glass (Parking Deck) @ $7,269 on 3/31/97.
Supplemental #1 awarded to Maintenance Unlimited (Parking Deck) @ ($52,466) on 1/13/97.
Supplemental #1 awarded to Foti Construction (Parking Deck) @ $634 on 1/13/97.
Supplemental #1 awarded to Montgomery KONE (Parking Deck) @ $6,753 on 1/13/97.

Includes engineering @ $1,807.
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Canal Redevelopment TOTAL 1,025,000 944 431
ODNR 1,025,000 944,431
GO 0 0

Continuation of redevelopment of the Ohio Canal between Bartges and Bowery Streets. Includes demolition of the O'Neil's
annex building, land acquisition, and plan preparation for Lock Ill Plaza. Includes closeout of the Lock Il extension. Ordinance
(#164-1997) authorizing an agreement with the State of Ohio Department of Natural Resources passed 3/10/97.

Ohio Canal and Main Street [P32600] @ $538,120 - Bertolini Trucking Co. is the contractor. Supplemental #1 awarded to Ray
Bertolini Trucking @ $170,525 on 3/17/97. Amendatory agreement #1 awarded to Glen Stephens (construction manager) @
$25,000. Supplemental #2 awarded to Bertolini Trucking @ $276,077 on 11/17/97. Construction complete. Includes

engineering @ $47,371.

Lock 3 (O’'Neil's Block) [P32601] @ $9,879 - Environmental Design Group & Sasaki & Associates are the consultants.
Development of the Master Plan is underway. Includes engineering @ $7,204.

Downtown Akron Partnership [P32155]

KE

50,000

12,083

City of Akron's contribution to the Downtown Akron Partnership. Patricia Munka has been appointed the Executive Director.

Includes engineering @ $12,083.

Downtown Financial Assistance [P32118] KE 150,000 31,286
Financial assistance programs in the Central Business District.
Business Name Address Cash Cash
Expenditures / Expenditures /
Grants Loans
Crystal Deli & Ice Cream Parlor, Inc. 174B South Main Street 600
A. Vrabinic & Zulk Discount Brokers, inc. 331 South Main Street 1,982
Glen Stephens 333 South Main Street 795
Pointe View Ltd. 39 E. Market Street 25,365
Bruce Gates 356 South Main Street 2,544
Total 3,377 27,909
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Downtown Parking Lot Development TOTAL 875,000 859,395
TIF 250,000 354,835

PVT , 375,000 0

PLR 250,000 526,319

Development of surface parking lots at Bartges and Main and at the Portage Block.

Bartges and Main - Ordinance (#38-1997) authorizing contracts for the design, construction and operation of a surface parking
lot on the corner of Bartges and Main Streets passed 1/27/97 Contract awarded to AMPCO @ $304,560 on 3/24/97.
Supplemental for lighting @ $21,759. Lot to be financed by AMPCO and paid through parking lot revenues over a ten year
period. Parking lot opened 9/1/97, with 150 spaces. '

Portage Block - Ordinance (#227-1997) authorizing a contract with AMPCO to develop, operate and maintain surface parking
passed 4/7/97. An agreement has been reached with AMPCO Parking for $554,835. Kenmore Construction is performing the
construction. The first $200,000 of cost to be financed by AMPCO and paid through parking lot revenues over a ten year period.
Parking lot opened 11/1/97, with 293 spaces.

Downtown Signage TIF 75,000 0
Design of directional signage in the Central Business District. 1996 carryover. Carried forward to 1998.
High Street Renewal Area [P32290] GO 1,150,000 954,848

Acquisition of property in the Market Street - High Street area. Includes demolition, environmental site assessments and
remediation as necessary. Demolition contract for Arcade Garage awarded to Bob Bennet Construction @ $227,100 on
10/6/97. Demolition complete. Includes purchase of Kalavity property @ $350,000. Includes demolition of 11 S. Main St. ,
contract awarded to Eslich @ $327,000 on 11/11/97., Includes payments to Environmental Mitigation @ $3,648, taxes @
$4,554 and engineering @ $1,807.
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Maiden Lane / Polsky's Skywalk [P00003] TOTAL 800,000 1,046,661
TIF 185,000 212,661

STATE 615,000 834,000

Construction of a skywalk linking the existing Maiden Lane skywalk to the former department store. 1996 carryover. Contract
awarded to Kenmore Construction/Burgess & Niple @ $1,026,455 on 5/27/97. Construction scheduled for March to April 1998.
Includes engineering @ $18,243.

O'Neil's Building Redevelopment TOTAL - 13,630,000 18,249,434
GO 9,530,000 18,249,434
PS 4,100,000 0

Renovation of the O'Neil's Building. Includes design of the building redevelopment. Includes exterior facade and entrance
improvements, window replacement, construction of a new roof with skylight, new electrical and mechanical systems, construction of
an atrium, elevator replacement, and interior improvements to the office building portion of the building. Ordinance (#479-1997)
authorizing contracts passed 7/7/97. The V Companies and VS Architects is the consultant for architectural & engineering services @
$1,238,000. Includes engineering @ $308,835. Also includes:

Relocation of County Offices - Ordinance (# 51-1997) authorizing an agreement with Summit County for the acquisition of county-
owned property in the O'Neil's Office Plaza Condominium and exchange of that county-owned property for other property in the City of
Akron and authorizing the acquisition of suitable replacement property for the County passed 1/27/97. Property acquired at 1040 East
Tallmadge Avenue from D.L.Y. @ $1,687,582. Contract awarded to D.l.Y. for demolition at 1040 East Tallmadge Avenue @ $32,000
and for miscellaneous costs @ $27,000. Purchase Order awarded to American Shipping & Packing @ $9,705 on 6/16/97. Purchase
Order awarded to American Shipping & Packing @ $4,999 on 6/23/97. Purchase Order awarded to American Shipping & Packing @
$4,404 on 6/30/97. Relocation complete.
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O'Neil's Building Redevelopment (cont'd)

The V Companies has been selected for construction management and property and management services @ $1,251,611 for
both the building redevelopment and the parking deck. Includes bid packages as follows:

Interior demolition [P32581] - Construction is complete. Scope revised to include asbestos abatement in the western half of the
building. Supplemental #1 awarded to Cavanaugh Building Corp. @ $140,812 on 3/24/97. Supplemental #2 awarded to
Cavanaugh Building Corp. @ $393,822 on 5/5/97. Supplemental #3 awarded to Cavanaugh Building Corp. @ $295,361 on
8/11/97. Includes engineering @ $9,896. Office

Structural Improvements & Demolition - Contract awarded to Ruhlin Co. @ $5,355,000 on 9/8/97. Supplemental #1 awarded to

Ruhlin Co. @ ($956,164) on 10/14/97.

Exterior Cleaning & Restoration - Contract awarded to Graciano Corporation @ $333,622 on 4/30/97. Supplemental #1
awarded to Graciano Corporation @ $82,348 on 12/1/97.

Window Replacement - Ordinance (#413-1997) authorizing a contract passed 6/16/97. Contract awarded to Carmen
Construction @ $508,500 with Alternate #2 @ $87,939 on 6/2/97. Supplemental #1 awarded to Carmen Construction @
$56,481 on 10/27/97.

Roofing Systems - Contract awarded to Roofing Contractors inc. @ $245,800 on 9/2/97.

Floor Finishes & Tile BP #11 [OBR012] - Contract awarded to Acme Arsena Co. @ $369,000 on 12/1/97.

Interior Stone BP #13 [OBR013] - Contract awarded to Acme Arsena Co. @ $858,000 on 12/22/97.

Millwork BP #13 [OBR014] - Contract awarded to Cavanaugh @ $573,470 on 11/17/97.

Wall Finishes / Painting BP#14 [OBR015] - Contract awarded to Thomarios @ $77,777 on 11/17/97.

Elevator replacement [OBR008] - Contract awarded to Dover Elevator @ $850,052 on 10/27/97.

HVAC [OBRO009] - Contract awarded to Cahill Corp. @ $1,264,860 with Alt #1 @ $133,400 on 11/3/97.

Electrical [OBR010] - Contract awarded to Thompson Electric @ $1,477,764 on 11/3/97.

Plumbing - Contract awarded to Siegferth Inc. @ $188,440 on 11/11/97.

General Trades - Contract awarded to Ruhlin Company @ $1,413,306 on 11/11/97

Fire Protection - Contract awarded to American Automatic Sprinklers @ $366,103 on 12/8/97.

Glass & Glazing - Contract awarded to United Glass and Panel Systems @ $143,646 on 11/24/97.
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O'Neil's Parking Conversion GO 7,000,000 11,035,433

Construction of a parking deck in the former O'Neil's Department Store. 1996 carryover.

Deck Design/Construction [P32274] - Ordinance (#302-1997) authorizing bids and contracts for the demolition of the rear of the
O'Neil's building and the design and construction of a parking deck at the O'Neil's Building and authorizing a contract for
construction management services passed 5/5/97. Contract awarded to Donley’s Inc. @ $7,976,000 on 5/19/97. Construction
scheduled from October 1997 to December 1998. Includes engineering @ $89,969

Deck Structural Improvements & Demolition [OBR011] - Awarded to Donley’s Inc. @ $2,175,700 on 5/12/97. Supplemental #1
awarded to Donley’s Inc. @ $191,361 on 9/22/97.

Railroad Connector [P32101] TOTAL 200,000 99,427

STATE 200,000 12,000
TIF 0 87,427

Land acquisition and design of a skywalk and platform for use by the Cuyahoga Valley Scenic Railroad, AMTRAK, and
commuter rail. Ordinance (#319-1997) authorizing bids and contracts for the construction of a passenger station for AMTRAK
adjacent to the Morley Health Center passed 5/12/97. Contract for installation of a trailer to serve as the station awarded to
W.G. Lockhart Construction @ $97,000 on 12/1/97. Trailer to be finished in April 1998. Includes engineering @ $637.
AMTRAK to resume passenger service in May 1998.

Total Economic Development Program $34,075,000 $39,184,518

Total 1997 Capital Investment Program $158,815,000 $128,440,108
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1997 Equipment Replacement Program

City Division & Type Budget Awarded
of Equipment Qty | Estimate | Qty | Amount Contract/Comments
Service Department
Building Maintenance
Tractor 1 7,500 1 8,338 |To Mahnen Machinery @ $8,338 on 7/28/97
Customer Service
Dog Truck 2 30,000 2 27,818 |To Burt Greenwald Chevrolet on 3/17/97
Engineering
1 Ton Van 1 18,000 1 20,995 |3/4 Ton Van to Montrose Ford on 4/21/97
Highway Maintenance
1/2 Ton Pick-up 4 58,000 4 64,188 |To Burt Greenwald Chevrolet on 3/17/97
3/4 Ton Pick-up 3 44 500 3 55,100 |To Burt Greenwald Chevrolet on 3/17/97
1 Ton Dump Truck 4 105,000 | 4 111,220 |To Lima Ford on 3/24/97
3 Ton Dump Truck 6 420,000 6 377,403 |To Montrose Ford on 6/2/97
5 Ton Dump Truck 2 154,000 2 171,185 |To Valley Ford Truck Sales on 6/2/97
Backhoe Tractor 1 77,500 1 67,383 |To Akron Tractor & Equipment on 5/19/97
Parks Maintenance
1/2 Ton Pickup 1 14,000 1 13,948 |To Burt Greenwald Chevrolet on 3/17/97
Utilities Services
Four Wheel Drive Vehicle 1 19,000 1 19,875 |To Maclntire Chevrolet on 4/21/97
3/4 Ton Pickup 1 18,000 1 17,326 |To Burt Greenwald Chevrolet on 3/17/97
Sanitation
1/2 Ton Pickup 1 15,000 1 15,102 | To Burt Greenwald Chevrolet on 3/17/97
25 Cu. Yd. Packer 4 400,000 4 409,028 |To Wise International Trucks on 5/19/97

: Annual payments on 1995-96 Packer
Previous Packer Purchases N/A | 200,000 200,000 purchases.
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1997 Equipment Replacement Program

City Division & Type Budget Awarded

of Equipment Qty | Estimate | Qty | Amount Contract/Comments

Traffic Engineering

Stake Body w/Flash Arrow 1 22,000 1 21,206 |To Valley Ford 2/24/97

3/4 Ton Pickup 1 14,500 1 15,985 |To Burt Greenwald Chevrolet on 3/17/97
Bucket Truck Tool Box Body 1 10,000 1 8,432 |To Cenweld Corp on 8/01/97

Sewer Maintenance

TV Truck 1 80,000 1 84,200 |To Cues, Inc. on 3/3/97.

3/4 Ton Pickup 1 19,000 1 17,468 |To Burt Greenwald Chevrolet on 3/17/97
1 Ton Utility Truck 3 90,000 3 97,785 |To Montrose Ford on 3/24/97

Water Jet Truck Tank 1 11,000

Vac-All Hopper Body 1 55,000

Water Distribution

3 Ton Dump Truck 1 47,500 1 52,831 |To Montrose Ford on 6/2/97

Four Wheel Drive Pickup 1 25,000 1 27,864 |To Bob McDorman Chevrolet on 5/19/97
3/4 Ton Pickup Truck 1 19,000 1 18,354 |To Burt Greenwald Chevrolet on 3/17/97
Utility Van 1 47,500 1 32,664 |To Montrose Ford on 3/24/97

Backhoe Tractor 0 0 1 66,488 |To Akron Tractor & Equipment on 5/27/97
Cargo Van 1 23,000 1 18,907 |To Valley Ford on 4/21/97

Water Supply

Riding Lawn Mower 2 14,500

Four Wheel Drive Vehicle 2 40,000 2 43,366 |To Bob McDorman Chevrolet on 5/19/97
1/2 Ton Pickup Truck 1 14,500 1 13,925 |To Burt Greenwald Chevrolet on 3/17/97
Water Pollution Control System

Minivan 1 20,000 1 20,550 |To Maclintire Chevrolet on 4/21/97

Total Service Department 2,133,000 2,118,934
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City Division & Type Budget Awarded

of Equipment Qty | Estimate | Qty | Amount Contract/Comments

Police Department

Paddy Wagons 2 62,000 2 55,129 |To Valley Ford Truck Sales on 1/27/97.
Unmarked Cars 8 96,000 8 102,680 |To Montrose Chrysler Plymouth on 2/24/97.
Marked Cars 19 | 342,000 | 17 | 348,636 [To Montrose Ford on 1/27/97.

Total Police Department 500,000 506,445

Fire Department

Modular Ambulances 2 | 220000 | 2 | 218434 \ToBurgess Hearse & Ambulance Sales on
Hydrant Truck 1 | 35000 |1 | 21,124 To Burt Greenwald on 11/10/97

Four Wheel Drive Pickup Truck 1 25,000 1 19,269 |To Burt Greenwald on 11/10/97
Ambulance remount 1 20,000

Final payment on 1996 Ladder Truck N/A| 200,000 200,000 |Final payment on ladder truck purchase.
Total Fire Department 500,000 458,827

Total 1997 Equipment Replacement 3,133,000 3,084,206

Program










